

**JIRA Card Details - R.1.53.11****ALF-24 - Sprint Completed: 1**

Configurable Dosing Window

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/5/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-26 - Sprint Completed: 1**

Home Activity - Display current time

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/5/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-27 - Sprint Completed: 1**

Home Activity - Display "Early" Assignment - no functionality

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-28 - Sprint Completed: 1**

Home Activity - Sally starts her Assignment early

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-33 - Sprint Completed: 1**

Home Activity - Display time of day type for each Assignment in Schedule

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-34 - Sprint Completed: 1**

Regimen Activity - Display current time

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/5/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-39 - Sprint Completed: 1**

Regimen Activity - Header greeting

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-54 - Sprint Completed: 1**

Create Debug Screen - UI only

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-21 - Sprint Completed: 2**

Sound notification triggers when Preferred Dose Time is met

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-25 - Sprint Completed: 2**

Light notification triggers when Preferred Dose Time is met

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-35 - Sprint Completed: 2**

Regimen Activity - Sally stops the Dose Time alarm by starting Regimen

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-40 - Sprint Completed: 2**

Regimen Activity - Display the number of doses in Regimen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-41 - Sprint Completed: 2**

Regimen Activity - Pod doors open for Task

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-42 - Sprint Completed: 2**

Device Action - Close pod door when Sally confirms she took her meds

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-57 - Sprint Completed: 2**

Create Demo Screen - UI only

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-62 - Sprint Completed: 2**

Regimen Activity - Display Snooze option - no functionality

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-97 - Sprint Completed: 2**

Auto refresh - home activity

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-115 - Sprint Completed: 3**

Tech Task - Plan Data Model

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/6/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-116 - Sprint Completed: 3**

Tech Task - Implement Persistence Framework

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/6/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-43 - Sprint Completed: 3**

Task Activity - Medication Task # in header

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-44 - Sprint Completed: 3**

Task Activity - Assignment name in header

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-48 - Sprint Completed: 3**

Task Activity - Sally sees qty of meds on the "I've taken x" button

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-50 - Sprint Completed: 3**

Task Activity - Display dose details

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-60 - Sprint Completed: 3**

Task Activity - Sally Completes a task - sees her next Task

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-61 - Sprint Completed: 3**

Task Activity - Sally completes the last Task in a Regimen - show Home Activity

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-75 - Sprint Completed: 3**

Refill Notification Activity - Medication name in header

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-76 - Sprint Completed: 3**

Refill Notification Activity - Med name &amp; strength in message

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-80 - Sprint Completed: 3**

Refill Notification Activity - Sally is ready to refill a pod - open pod door

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-81 - Sprint Completed: 3**

Display Refill Instruction Activity with Medicine name &amp; strength of refill pod

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-82 - Sprint Completed: 3**

Refill Instruction Activity - Medicine Name in Header

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-84 - Sprint Completed: 3**

Refill Instruction Activity - Door closes

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-98 - Sprint Completed: 3**

Refill Confirmation Activity - Display med name in header

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-99 - Sprint Completed: 3**

Refill Confirmation Activity - Display med name in main message

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2015	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-100 - Sprint Completed: 4**

Refill Confirmation - Sally confirms refill confirmation - Last task in regimen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-123 - Sprint Completed: 4**

Drive Home Activity from Database

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-139 - Sprint Completed: 4**

Implement remaining data model

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/6/2015	<b>Story Points</b>	5
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-31 - Sprint Completed: 4**

Home Activity - Sally completes an Assignment - Display "Already Taken"

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-53 - Sprint Completed: 4**

Alfred goes to sleep

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-85 - Sprint Completed: 4**

Refill Instruction Activity - Sally loads a pod - Display Refill Confirmation Activity

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-86 - Sprint Completed: 4**

Refill Confirmation Activity - Sally confirms refill confirmation - Display next Task

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-102 - Sprint Completed: 5**

Incorporate the API (dependent on June 12th with NS)

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/6/2015	<b>Story Points</b>	5
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-104 - Sprint Completed: 5**

Refresh Home activity @ midnight

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-144 - Sprint Completed: 5**

Install Crashlytics

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/6/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-148 - Sprint Completed: 5**

Refill associations - backend

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/6/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-149 - Sprint Completed: 5**

Sally completes a Tasks - backend

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/6/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-150 - Sprint Completed: 5**

Regimen Flow - Insert Refill on setup

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-151 - Sprint Completed: 5**

Skip a Task - don't show refill prompt

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-157 - Sprint Completed: 5**

Incorporate updated APIs from Sparton

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2015	<b>Story Points</b>	5
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-162 - Sprint Completed: 5**

Incorporate API - light functionality

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2015	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-209 - Sprint Completed: 10**

Expose entities via Json

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-231 - Sprint Completed: 10**

Mock out the device service layer

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-232 - Sprint Completed: 10**

Barcode Verification

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-106 - Sprint Completed: 11**

Sally took too many meds out of pod - display error

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-108 - Sprint Completed: 11**

Reskin - Show dynamic error message - Sally didn't take enough meds from a pod

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-110 - Sprint Completed: 11**

Sally corrects the qty dispensed on weight error

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-211 - Sprint Completed: 11**

Frank took too many meds out of the pod - Trigger noise alert

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-226 - Sprint Completed: 11**

Summary screen in Regimen - display all medication in regimen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-225 - Sprint Completed: 11**

Summary screen in Regimen - Display Task statuses

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-234 - Sprint Completed: 11**

Frank adjusts to another incorrect qty on an error screen

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-241 - Sprint Completed: 11**

Trigger preferred dosage alerts on Mi Band

<b>Assignee</b>	Ryan Williamson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-240 - Sprint Completed: 11**

Modify Alfred App to run on Andriod 4.4 &amp; higher

<b>Assignee</b>	Ryan Williamson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/8/2015	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-252 - Sprint Completed: 11**

Mi Band Code Refactoring

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-253 - Sprint Completed: 11**

re-skin home screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-248 - Sprint Completed: 11**

Pull weight every 10 mins

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/8/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-255 - Sprint Completed: 11**

Implement Security between services

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-256 - Sprint Completed: 11**

Consume rest call from service

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-261 - Sprint Completed: 11**

Reskin Schedule on Home Screen

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-259 - Sprint Completed: 11**

Reskin Task Dispense Screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-262 - Sprint Completed: 11**

Get systems preferences call (from the server)

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-266 - Sprint Completed: 11**

Get systems Registration

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-91 - Sprint Completed: 11**

Task - Weight is stabilizing - show to user Alfred is verifying

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-185 - Sprint Completed: 12**

Weighing - Store historical load weights

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-258 - Sprint Completed: 12**

Add testing to clean original code around USB delegate

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-263 - Sprint Completed: 12**

Get Assignments/Med Tasks

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-268 - Sprint Completed: 12**

Consume Assignment/Med Tasks Service

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-269 - Sprint Completed: 12**

Consume Drugs/Meds service

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-271 - Sprint Completed: 12**

Consume Registration Service

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-267 - Sprint Completed: 12**

Consume System Preferences Service

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-274 - Sprint Completed: 12**

Frank skips a Task - display message and icon on transition screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-272 - Sprint Completed: 12**

Reskin Regimen Start Activity

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-270 - Sprint Completed: 12**

Consume Fill Service

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-273 - Sprint Completed: 12**

Frank takes last pill in a Task - Mention refill is next on the Transition Activity

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-282 - Sprint Completed: 12**

Correlation IDS - Add to Arduino Request and Parse from Response

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-298 - Sprint Completed: 12**

Version logic used to determine updates for Assignments

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-95 - Sprint Completed: 12**

Display confirmation - correct qty taken from pod, tap to continue

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	2/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-121 - Sprint Completed: 13**

Initial handshake - Non paired Alfred Device is turned on - Display Pair Activity

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-142 - Sprint Completed: 13**

Initial handshake - Pairing and Data Sync Completes - Display confirmation and prompt load

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-222 - Sprint Completed: 13**

Frank selects response on qty error - display acknowledgement

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-221 - Sprint Completed: 13**

Decrement on hand - skip selected

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-238 - Sprint Completed: 13**

Initial handshake - Pairing Process is Complete - Show Data Sync has started

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-257 - Sprint Completed: 13**

Add all mock data to services

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-264 - Sprint Completed: 13**

Get systems Drugs/Meds (from the server)

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-265 - Sprint Completed: 13**

Get systems Fills (from the server)

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-276 - Sprint Completed: 13**

Implement weight formula

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-278 - Sprint Completed: 13**

Create Log Class

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/9/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-279 - Sprint Completed: 13**

Skipped a refill - prompted for refill again - UI changes

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-284 - Sprint Completed: 13**

CI for Alfred Services

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	14/9/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-288 - Sprint Completed: 13**

UI animated dot transition on the Transition activity

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-287 - Sprint Completed: 13**

Skipped Tasks in Assignment - Reflect text on Regimen Summary Activity

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-286 - Sprint Completed: 13**

Assignment completion statuses - Home Activity

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-306 - Sprint Completed: 13**

Testing - updating data from new version - assignment

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-307 - Sprint Completed: 13**

Hardcoded elements on Start Regimen Activity

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/9/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-309 - Sprint Completed: 13**

Hardcoded elements on Dispense Verify &amp; Regimen Summary Activities

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-313 - Sprint Completed: 13**

Add indication to the Regimen Activity

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-314 - Sprint Completed: 13**

Remove pill photo on Tasks

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-335 - Sprint Completed: 13**

Not connected to the network - work around the initial setup screen

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-143 - Sprint Completed: 14**

Confirm a pod was loaded - initial pod load

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-239 - Sprint Completed: 14**

Initial Pod Load into Device - verifying the pod

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-237 - Sprint Completed: 14**

Process refill on device

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-246 - Sprint Completed: 14**

No connectivity when device is turned on for first time - display error

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-280 - Sprint Completed: 14**

Reskin Refill Screens

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-293 - Sprint Completed: 14**

Ready to refill - prompt user to remove empty pod

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-297 - Sprint Completed: 14**

Dependent on ALF- 318 - Connectivity not found in 1 minute - prompt help #

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Shaunn Barron
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-308 - Sprint Completed: 14**

Hardcoded elements on Dispense Activity

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-311 - Sprint Completed: 14**

Hardcoded elements around Refill Activities

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	29/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-315 - Sprint Completed: 14**

Sweep through UI with correct size and spaces

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	30/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-327 - Sprint Completed: 14**

Mobius triggers scheduled change update

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-319 - Sprint Completed: 14**

Dependent on ALF-246 - Connectivity is lost during initial sync - display error

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-324 - Sprint Completed: 14**

Daily data sync from Rx - "smart" scheduling

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-318 - Sprint Completed: 14**

Pairing failed, invalid device serial # - Display error

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-328 - Sprint Completed: 14**

Tablet side - Receive and process device notifications from the cloud

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-332 - Sprint Completed: 14**

Set up GCM - Complete this before ALF-327 and ALF-328

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-316 - Sprint Completed: 14**

Successfully paired &amp; sync'd device loses connectivity

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-343 - Sprint Completed: 14**

Provide a mock implementation of alfred remote API

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-346 - Sprint Completed: 14**

To-dos: Print Stack Trace

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-347 - Sprint Completed: 14**

Disable correlation IDs

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-350 - Sprint Completed: 14**

Remove the banner on the Home Screen

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/10/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-345 - Sprint Completed: 14**

Configurable error message table

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-373 - Sprint Completed: 14**

Determine the work around server side authentication/authorization

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	28/9/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-358 - Sprint Completed: 15**

Encrypting the realm database files

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-360 - Sprint Completed: 15**

Device Registration - lock IP address for mult. failed attempts

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-359 - Sprint Completed: 15**

Add test coverage - DispenseMedicationActivity class

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	9/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-361 - Sprint Completed: 15**

Add test coverage - DispenseVerifyActivity class

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	9/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-363 - Sprint Completed: 15**

Add test coverage - RefillMedicationActivity class

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-362 - Sprint Completed: 15**

Add test coverage - RefillConfirmationActivity class

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	9/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-364 - Sprint Completed: 15**

Add test coverage - RefillStartActivity class

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/10/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-374 - Sprint Completed: 15**

Add GCM Registration to Pairing Workflow (device side)

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Shaunn Barron
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-372 - Sprint Completed: 15**

Bugs found on Refill and Dispense Workflow

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2015	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-370 - Sprint Completed: 15**

"Took correct amt" on dispense screen

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-375 - Sprint Completed: 15**

Dependent on ALF-374 - Consolidate activate and authenticate to single request

<b>Assignee</b>	Shaunn Barron	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-376 - Sprint Completed: 15**

Change all service URLs to have deviceld as a path parameter

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-384 - Sprint Completed: 15**

Make margin of error for weighing dynamic

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/10/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-390 - Sprint Completed: 15**

Alarm is not triggered when preferred dose time is met

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-392 - Sprint Completed: 15**

Icon overlapped on the Regimen Summary Screen

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2015	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-389 - Sprint Completed: 15**

Refill is skipped on "remove empty pod" instructional video - transition displayed

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-337 - Sprint Completed: 16**

Hardcoded elements - Refill Verify Activity

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	15/10/2015	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-340 - Sprint Completed: 16**

Display new video on "load new pod" refill screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/10/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-352 - Sprint Completed: 16**

Get more demo friendly patient data from Mobius

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	28/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-365 - Sprint Completed: 16**

Add test coverage - RefillVerifyActivity class

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	16/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-366 - Sprint Completed: 16**

Add test coverage - BeginRegimenActivity class

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-377 - Sprint Completed: 16**

Add token validation logic to service

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	26/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-371 - Sprint Completed: 16**

Display original dispense qty on dispense messages

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	23/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-378 - Sprint Completed: 16**

Update methods to write Kafka instead of Mysql

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	26/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-397 - Sprint Completed: 16**

Snooze Alarm Bug

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	23/10/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-396 - Sprint Completed: 16**

Update alarm based on Alfred Rx settings

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-399 - Sprint Completed: 16**

Refill prompts - green buttons

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/10/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-410 - Sprint Completed: 16**

Add alarm config to debug screen

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/10/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-408 - Sprint Completed: 16**

Display glucometer reading counter - 0 readings

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/10/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-426 - Sprint Completed: 16**

Verifying screens freeze

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/10/2015	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-342 - Sprint Completed: 17**

Display new video on "remove empty pod" refill screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/11/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-344 - Sprint Completed: 17**

Fix "intent receiver leaked" exception

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/11/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-356 - Sprint Completed: 17**

Log Pill qty calculation response for "I've taken the correct amount"

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/11/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-381 - Sprint Completed: 17**

Clean up card - Services Authentication Rework

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/11/2015	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-403 - Sprint Completed: 17**

Glucometer reading alert is triggered

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	9/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-446 - Sprint Completed: 17**

Remove bold font on medication name on "load new pod" screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/11/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-450 - Sprint Completed: 17**

Work with ACID to create Stage Json file

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/11/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-353 - Sprint Completed: 18**

Send log event for pod ejected

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	19/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-368 - Sprint Completed: 18**

Add test coverage/resolve issue - RegimenManager

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	16/11/2015	<b>Story Points</b>	5
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-367 - Sprint Completed: 18**

Add test coverage - CompletedRegimenActivity class

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	19/11/2015	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-395 - Sprint Completed: 18**

Hazard Assessment Document

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-398 - Sprint Completed: 18**

High-level medication list view

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	20/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-400 - Sprint Completed: 18**

Streamline look of UI

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/11/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-414 - Sprint Completed: 18**

Dependent on ALF-423 - Change "verifying" screen message throughout application

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-423 - Sprint Completed: 18**

Consolidate all refill activities into a single activity

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	23/11/2015	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-425 - Sprint Completed: 18**

Remove the "i" icon on the Home screen

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/11/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-428 - Sprint Completed: 18**

Rx does not have refill pod entered in Alfred Rx - don't prompt for refill

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-436 - Sprint Completed: 18**

Device cpu goes to sleep

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-438 - Sprint Completed: 18**

Downstates on Medication Names in the Regimen Start and Summary activities needs removed

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/11/2015	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-445 - Sprint Completed: 18**

Demo screen - updates to allow NS to test

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	17/11/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-440 - Sprint Completed: 18**

First time loading pods into device - Take empty tare weight

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-456 - Sprint Completed: 18**

POC Integration with peripheral

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-460 - Sprint Completed: 18**

Hardware portion - Prepare refill flow for usability study

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/11/2015	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-463 - Sprint Completed: 18**

Usability sweep through

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-459 - Sprint Completed: 18**

Software portion - Prepare refill flow for usability study

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-462 - Sprint Completed: 18**

Reskin screen glucometer alert &amp; remove audible alert

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-465 - Sprint Completed: 18**

Regimen Summary - text length error for refilled status

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-471 - Sprint Completed: 18**

No entries in the glucometer log

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	25/11/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-475 - Sprint Completed: 18**

Upgrade Apache Commons Collections Library

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/11/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-294 - Sprint Completed: 19**

Refill - empty pod is removed - device takes empty tare weight

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	7/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-409 - Sprint Completed: 19**

"New Reading(s)" message on Home Screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-439 - Sprint Completed: 19**

Offline mode is not consistent

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-443 - Sprint Completed: 19**

Initial device setup - Loads pod too early - display error

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	8/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-466 - Sprint Completed: 19**

Make the Mock Device Commands demo friendly

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/12/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-474 - Sprint Completed: 19**

Add input to initial pairing screen for beta build

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-468 - Sprint Completed: 19**

Utilize the POC peripheral functionality in peripheral sync

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	8/12/2015	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-479 - Sprint Completed: 19**

0 of x readings taken glucose reading

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/12/2015	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-488 - Sprint Completed: 19**

Initial Skip button for refills does not update properly when med is in regimen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-483 - Sprint Completed: 19**

Create a "Get Stable Weight" method

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	7/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-496 - Sprint Completed: 19**

Incorrect error message on Regimen Summary when user takes too many meds

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/12/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-495 - Sprint Completed: 19**

Took too many pills, alert noise not triggered every time when taking too many pills

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-493 - Sprint Completed: 19**

Reskin the Medication List (high level view)

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-506 - Sprint Completed: 19**

"Please take your blood sugar level reading" cuts off "g" on button

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/12/2015	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-299 - Sprint Completed: 20**

Log Pill qty calculation response for "took too many meds"

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	23/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-369 - Sprint Completed: 20**

Change service call to point to special instructions (as opposed to directions in Rx)

<b>Assignee</b>	Andrew Fitzgerald	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-418 - Sprint Completed: 20**

Consume glucometer setting from Alfred Rx

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	18/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-434 - Sprint Completed: 20**

Delete a new reading in the glucose log - Dependent on ALF-433

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-437 - Sprint Completed: 20**

Dynamic glucometer message on home screen - Dependent on ALF-433

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	18/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-433 - Sprint Completed: 20**

View Glucometer Log - View new entries

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-448 - Sprint Completed: 20**

Medication Detail view

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-464 - Sprint Completed: 20**

Refill skipping over medication

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-473 - Sprint Completed: 20**

Modify calls to align with endpoints

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-485 - Sprint Completed: 20**

Regimen Summary - Medications sporadically out of order

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/12/2015	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-510 - Sprint Completed: 20**

Connect to Mobius w/o the use of the SharkBytes team IDM Rest Client.

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-512 - Sprint Completed: 20**

Update to play videos from SD card folder

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	23/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-514 - Sprint Completed: 20**

Enable on Service Side Compression

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/12/2015	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-516 - Sprint Completed: 20**

Correlation ID support

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/12/2015	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-527 - Sprint Completed: 20**

Update Crashlytics to latest (2.5.5)

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/12/2015	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-405 - Sprint Completed: 21**

Tech Card - Resolve sonar issues

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	4/1/2016	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-416 - Sprint Completed: 21**

Dependent on ALF-500 "Load new pod" screen/workflow updates

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	5/1/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-415 - Sprint Completed: 21**

Dependent on ALF-500 &amp; ALF-516 "Remove empty pod" screen/workflow updates

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Andrew Fitzgerald
<b>Completion Date</b>	5/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-417 - Sprint Completed: 21**

Dependent on ALF-500 User loads new pod before verifying is complete - display error

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	6/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-432 - Sprint Completed: 21**

Sally has new readings - requests to leave glucose log - prompt confirmation

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	5/1/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-457 - Sprint Completed: 21**

Implement inheritance in our styles

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/1/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-478 - Sprint Completed: 21**

Downstates for clickable actions in the device

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-517 - Sprint Completed: 21**

Glucometer button is not a whole clickable button before the first assignment window

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/1/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-482 - Sprint Completed: 22**

New reading in log saved due to time constraint

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	12/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-492 - Sprint Completed: 22**

Remove medication from Med list if Rx discontinued a medication

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-491 - Sprint Completed: 22**

Sally sees instructions to remove the medication

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-490 - Sprint Completed: 22**

Sally requests to continue to remove her medication - take tare weight

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-489 - Sprint Completed: 22**

Remove medication prompt when requesting to enter an assignment window

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-498 - Sprint Completed: 22**

Load new med workflow - prompt to load right before its dispense

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-501 - Sprint Completed: 22**

New medication load - instructional screen - skip load

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-499 - Sprint Completed: 22**

Load new medication workflow - medication not in current assignment - prompt after dispenses

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	20/1/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-509 - Sprint Completed: 22**

Refill instructional screen bugs

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-513 - Sprint Completed: 22**

Download video &amp; sound files to SD card if they don't exist

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/1/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-520 - Sprint Completed: 22**

Change "health" icon on home screen

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-523 - Sprint Completed: 22**

Skipping a refill load treats it as a refill

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-534 - Sprint Completed: 22**

Disable "access medication" if new medication is not loaded in device

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-524 - Sprint Completed: 22**

Stop alarm by confirming to remove medication

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-518 - Sprint Completed: 22**

Preferred Dose Time is met - prompt remove med &amp; snooze

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-550 - Sprint Completed: 22**

Put travel back in the code base for usability

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-553 - Sprint Completed: 22**

Implement end to end logging for: AssignmentLogEntry - Dependent on ALF-556

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-551 - Sprint Completed: 22**

Configure services to point to the staged Kafka queue

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-561 - Sprint Completed: 22**

Implement end to end logging for: Access Medication - Dependent on ALF-556

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-556 - Sprint Completed: 22**

Update kafka to point to a single topic

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-559 - Sprint Completed: 22**

Implement end to end logging for: DoseEventLogEntry - Dependent on ALF-556

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-569 - Sprint Completed: 22**

Add ability to add pod serial numbers during initial setup

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-580 - Sprint Completed: 22**

Disable auto progression in flows

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/1/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-455 - Sprint Completed: 23**

Take tare weight for new med load - display measuring screen

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-557 - Sprint Completed: 23**

Implement end to end logging for: PeripheralReading - Dependent on ALF-556

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-541 - Sprint Completed: 23**

Access Med workflow

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-560 - Sprint Completed: 23**

Save PodEventLogEntry to Realm

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-571 - Sprint Completed: 23**

Alfred service needs to support GCM registration with Rx

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-574 - Sprint Completed: 23**

Create and send Self medicate event - dependent on ALF-541

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-600 - Sprint Completed: 23**

Insert glucometer pairing screen into initial sync workflow

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-642 - Sprint Completed: 23**

Update Pod Events

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-643 - Sprint Completed: 23**

Update Dose Events

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-169 - Sprint Completed: 24**

Sally walks away on the Regimen Summary but does not finish it

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-355 - Sprint Completed: 24**

Complete the First Draft Software Requirements Specification document

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-354 - Sprint Completed: 24**

Complete the first draft of the Software Development Plan

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-532 - Sprint Completed: 24**

Preferred dose time is met not on the home screen - alarm snoozes and re-triggers

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	15/2/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-562 - Sprint Completed: 24**

Confirm call - Adherence Score under Health

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-570 - Sprint Completed: 24**

Device registers GCM token with Alfred services

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-573 - Sprint Completed: 24**

Fetch new medications

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-582 - Sprint Completed: 24**

Assignments and alarms triggered when containing no medication

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-583 - Sprint Completed: 24**

Glucometer log access on Health Screen - depends on 562

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-601 - Sprint Completed: 24**

Set door clock time

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-606 - Sprint Completed: 24**

Please wait graphic rotates the opposite direction of arrows

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-612 - Sprint Completed: 24**

App crashes if medication is not in every assignment

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-602 - Sprint Completed: 24**

Sally removed the medication pod - manual submission

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	15/2/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-613 - Sprint Completed: 24**

1 medication in an assignment from Alfred Rx skips dispense

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-617 - Sprint Completed: 24**

Do not allow Sally to Access Medication if refill is required

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-644 - Sprint Completed: 24**

On assignment missed

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-664 - Sprint Completed: 24**

Update firmware call names and shorten correlation ID

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-172 - Sprint Completed: 25**

Sally leaves device with a tray door open

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	2/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-323 - Sprint Completed: 25**

RFID Integration (replace barcode)

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	29/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-572 - Sprint Completed: 25**

Pull down refill data and process on the device

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	2/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-577 - Sprint Completed: 25**

Alfred client to listen for Discontinue Med GCMs and process the message

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-605 - Sprint Completed: 25**

Add scrolling functionality on Medication List and Medication Detail

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-604 - Sprint Completed: 25**

Partial dispense (in assignment window) - Sally sees it's a partial dispense

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	2/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-621 - Sprint Completed: 25**

Save correct pill count when scale is overridden by Sally

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/2/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-648 - Sprint Completed: 25**

Progressional wording missing on Refill screens

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-627 - Sprint Completed: 25**

Add glucometer pairing easter egg screen on Application

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/2/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-650 - Sprint Completed: 25**

Not logging window status when not on home screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	29/2/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-677 - Sprint Completed: 25**

Timeout state on dispenses - scale should continue reading once awake

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-666 - Sprint Completed: 25**

Adjustments to the Health Score

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-665 - Sprint Completed: 25**

Change Take Early display on Home screen - dependent on 703

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-675 - Sprint Completed: 25**

On android 4.4.4 and earlier the tablet cannot talk to Alfred Services (SSL Handshake Error)

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/2/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-685 - Sprint Completed: 25**

Temp. solution to keep OAUTH token fresh

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-686 - Sprint Completed: 25**

Do not show glucometer log under Health if user is not glucometer enabled

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/2/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-687 - Sprint Completed: 25**

Clean up and document Android project and external dependencies

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/2/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-710 - Sprint Completed: 25**

Fix Null Reference Exceptions in SlotDAO

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/3/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-633 - Sprint Completed: 26**

Scroll functionality on Medication dispense screens

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-635 - Sprint Completed: 26**

Partial dispense (in assignment window) - prompt refill to complete dispense

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	7/3/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-649 - Sprint Completed: 26**

Assignment Window status does not update when user is on home screen and assignment start time occurs

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-676 - Sprint Completed: 26**

Device behavior during application start

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-663 - Sprint Completed: 26**

Dispense last pills - fill refill pod - prompts dispense again

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-680 - Sprint Completed: 26**

Implement PiWik Analytics tool

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-682 - Sprint Completed: 26**

Partial dispense - 2 of 2 dispense (in assignment window) - took too many pills screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-681 - Sprint Completed: 26**

Partial dispense - 1 of 2 dispense (in assignment window) - took too few pills screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-683 - Sprint Completed: 26**

Partial dispense (in assignment window) - 2nd dispense after the refill - dependent on ALF-635

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-701 - Sprint Completed: 26**

Pill was lost/damaged button defect

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-696 - Sprint Completed: 26**

Home screen periodically flashes

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-692 - Sprint Completed: 26**

Display caution when requesting to skip Refill "load new pod instructional screen" for a Partial Dispense - ALF-604, ALF-635, ALF-684.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-698 - Sprint Completed: 26**

Partial dispense - 2 of 2 dispense (in assignment window) - took too few pills message

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-693 - Sprint Completed: 26**

Confirms to skip during Refill "remove empty pod instructional screen" for a Partial Dispense - dependent on ALF-688.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-688 - Sprint Completed: 26**

Display caution when requesting to skip Refill "remove empty pod instructional screen" for a Partial Dispense - dependent on ALF-604, ALF-635, ALF-684.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-702 - Sprint Completed: 26**

Access Medication "I took a different amount" bug

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-684 - Sprint Completed: 26**

Display caution when requesting to skip Refill Prompt for a Partial Dispense - dependent on ALF-604, ALF-635.

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	11/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-704 - Sprint Completed: 26**

Assignment statuses are not updating at midnight on the home screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-706 - Sprint Completed: 26**

User turns off screen during initial pod load - can not progress in workflow

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/3/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-718 - Sprint Completed: 26**

RFID spike

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-721 - Sprint Completed: 26**

Trigger alarm light on alfred door when alarm goes off

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-731 - Sprint Completed: 26**

Update master build to reflect new build directory

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-740 - Sprint Completed: 26**

Create Alfred Local, Dev, Stage PiWik accounts

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-741 - Sprint Completed: 26**

Clean up unused references

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/3/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-175 - Sprint Completed: 27**

Sally removes the pod from the tray - not during a refill

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	22/3/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-515 - Sprint Completed: 27**

Caching Strategy for updating Sound &amp; Video file content on SD card

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-567 - Sprint Completed: 27**

Support getting the UDI from the firmware

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-579 - Sprint Completed: 27**

Need to remove all the long press, secret menus and settings or turn them off

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-592 - Sprint Completed: 27**

Sally doesn't remove the pod in Refill or Discontinued flows

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	22/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-603 - Sprint Completed: 27**

Remove medication from pod - confirm action

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	28/3/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-591 - Sprint Completed: 27**

Sally loads the incorrect pod into the device during refill - dependent on ALF-175.

<b>Assignee</b>	Akshay Thalakoti	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	25/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-647 - Sprint Completed: 27**

Device can accurately detect the number of pills removed from a pod in a dispense

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	22/3/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-715 - Sprint Completed: 27**

Skips refill prompt on a partial dispense

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-732 - Sprint Completed: 27**

Remove "empty" text on discontinued instructional screen

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-747 - Sprint Completed: 27**

Add Tests for Device Package - com.cardinalhealth.alfred.patient.activity

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-752 - Sprint Completed: 27**

Skips refill on the "remove empty pod instructional" screen on a partial dispense

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-753 - Sprint Completed: 27**

Skips refill on the "load new pod instructional" screen on a partial dispense

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-761 - Sprint Completed: 27**

Cleanup BaseActivity.onOptionsItemSelected

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-767 - Sprint Completed: 27**

App will not perform nightly sync if app stops after pair-sync

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-765 - Sprint Completed: 27**

Sally removes empty pod during refill but skips on the new pod load screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-760 - Sprint Completed: 27**

Sally loads the incorrect pod into the device during new medication load

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	25/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-763 - Sprint Completed: 27**

Demo - ability to pick different seed files in "work offline" mode.

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/3/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-769 - Sprint Completed: 27**

Remove Unnecessary Calls within Regimen flow

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/3/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-772 - Sprint Completed: 27**

Sally doesn't load any pod into the device during refill

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-775 - Sprint Completed: 27**

Ticker Timer constantly restarts on the Home screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/3/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-786 - Sprint Completed: 27**

Handle time changes without killing the app

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/3/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-697 - Sprint Completed: 28**

Timeout state goes to the lock screen when Sally interacts again

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	6/4/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-705 - Sprint Completed: 28**

Not logging medication as "skipped" when pods are not refilled/loaded

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	13/4/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-735 - Sprint Completed: 28**

Dosing Preferences changed in Rx - app crashes when sync to rx and return to home is done too quick

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/4/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-754 - Sprint Completed: 28**

New Medication is sync'd - update home screen assignments

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-755 - Sprint Completed: 28**

Medication discontinued is sync'd - update home screen upon sync

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	7/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-773 - Sprint Completed: 28**

Statuses are incorrect when refill is after a dispense

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/4/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-777 - Sprint Completed: 28**

Sally loads the correct pod in refill but skips the refill

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	13/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-787 - Sprint Completed: 28**

Takes tare weight while the pod door is opening

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/4/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-798 - Sprint Completed: 28**

Standardize Logging Format for Alfred Services

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/4/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-795 - Sprint Completed: 28**

Freezes on "taking measurements" screen during initial load sequence

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	12/4/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-796 - Sprint Completed: 28**

Add Tests for Device Packages - com.cardinalhealth.alfred.patient.activity.glucometer, health, home, medication, setup

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/4/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-800 - Sprint Completed: 28**

1 medication in an assignment crashes - long hold on Demo screens

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/4/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-807 - Sprint Completed: 28**

Update Authentication to Support New Version of Mobius Services

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	13/4/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-801 - Sprint Completed: 28**

Add Tests for Device Package - com.cardinalhealth.alfred.patient.activity.fragment

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/4/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-802 - Sprint Completed: 28**

Add Tests for Device Package com.cardinalhealth.alfred.patient.activity.regimen

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/4/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-803 - Sprint Completed: 28**

Remove Deprecated Travel Screens and TestUSB Spartan Activity

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/4/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-638 - Sprint Completed: 29**

Sally leaves device with a tray door open - during refill in assignment - dependent on ALF-592.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	19/4/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-652 - Sprint Completed: 29**

Need to ACK Config Calls

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	20/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-654 - Sprint Completed: 29**

getConfig call updates

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	27/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-726 - Sprint Completed: 29**

Manual Override is on while the device is turned on - disable alarms - dependent on ALF-734

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-758 - Sprint Completed: 29**

Removes current pod and loads incorrect pod during a dispense/access medication

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-774 - Sprint Completed: 29**

Method to handle when USB connectivity is lost - reconnect

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-784 - Sprint Completed: 29**

Device Error Handling

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	27/4/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-792 - Sprint Completed: 29**

Resolve Critical Sonar Issues (alfred-Services-Develop)

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-811 - Sprint Completed: 29**

Add Fault Tolerance to Firmware Communication Layer

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	18/4/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-815 - Sprint Completed: 29**

Implement Configurable Timeouts on Firmware Calls Based on Call Type

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/4/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-821 - Sprint Completed: 29**

Firmware communication logging

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/4/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-823 - Sprint Completed: 29**

Refill crashes when verifying new pod loaded

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-824 - Sprint Completed: 29**

New Medication is read as discontinued

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	27/4/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-819 - Sprint Completed: 29**

For usability testing - 2nd medication in dispense contains the refill

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-820 - Sprint Completed: 29**

Add manual get weight button to debug screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/4/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-585 - Sprint Completed: 30**

Implement end to end logging for Power Outage - Dependent on ALF-556

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-632 - Sprint Completed: 30**

Device wakes up from Sally moving the door

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-712 - Sprint Completed: 30**

Syncing with Rx multiple times for new medications does not update assignment

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-725 - Sprint Completed: 30**

Manual Override is on while device is turned on - lock access to application

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/5/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-734 - Sprint Completed: 30**

Implement end to end logging of Manual Override

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	9/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-770 - Sprint Completed: 30**

Sally doesn't load any pod during new medication load

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	5/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-779 - Sprint Completed: 30**

Remove Deprecated Log Method LogService.logMessages from Alfred Services

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-817 - Sprint Completed: 30**

Initial load clean up

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-828 - Sprint Completed: 30**

Enable Alf Bot

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-829 - Sprint Completed: 30**

Discontinued medication - grey screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-832 - Sprint Completed: 30**

Shorten transition time between dispenses

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-830 - Sprint Completed: 30**

Refill confirmation bug

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-827 - Sprint Completed: 30**

Mock on - error that wrong pod is loaded

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/5/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-835 - Sprint Completed: 30**

Remove LogShippingTask

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-831 - Sprint Completed: 30**

Add Tests for Device Package - com.cardinalhealth.alfred.patient.task

<b>Assignee</b>	John Keyes	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/4/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-842 - Sprint Completed: 30**

Clean up Test Build Noise

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-841 - Sprint Completed: 30**

Clean up AndroidManifest

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-836 - Sprint Completed: 30**

Albot centralized server

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	9/5/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-838 - Sprint Completed: 30**

Prompt Sally to remove pills and use number picker to indicate qty of pills removed

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Casey Borders
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-858 - Sprint Completed: 30**

Finalize production monitoring approach between services

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-472 - Sprint Completed: 31**

"New Reading" - Glucose reading taken while away from Home/log screens

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-783 - Sprint Completed: 31**

Sally is able to take pills as soon as pod door is open

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-818 - Sprint Completed: 31**

Implement change to handle medication id in dose event with Alfred Rx

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-850 - Sprint Completed: 31**

Sally sees confirmation for the pills taken out for travel/access meds - Return to dispense - dependent on ALF-838

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Casey Borders
<b>Completion Date</b>	16/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-852 - Sprint Completed: 31**

Removed pod during access med dispense - does not load any pod back - dependent on ALF-851

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-839 - Sprint Completed: 31**

Number picker decrement/increment range calculations dependent on ALF-838

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-853 - Sprint Completed: 31**

Removed pod during travel light dispense - loads incorrect pod - dependent on ALF-851

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-840 - Sprint Completed: 31**

Sally completes a dispense on access medication - sees confirmation of action - Dependent on ALF-838

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Casey Borders
<b>Completion Date</b>	16/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-857 - Sprint Completed: 31**

Display transition screen when pod door closes

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-851 - Sprint Completed: 31**

Removed pod during access med dispense - loads correct pod

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-854 - Sprint Completed: 31**

Increase click area for medications in the Medication List

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-856 - Sprint Completed: 31**

Display transition screen when pod door opens - dependent on ALF-838.

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-860 - Sprint Completed: 31**

enable instant run. upgrade gradle version

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-862 - Sprint Completed: 31**

Create Travel Mode Toggle on Home Screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-863 - Sprint Completed: 31**

Turn Travel ON - disable alarms and access medication - dependent on ALF-866, 861.

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Casey Borders
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-861 - Sprint Completed: 31**

Sally returns to Home Screen from Medication List after accessing medication - display confirmation - Dependent on ALF-866.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-867 - Sprint Completed: 31**

Sally requests to turn Travel Mode OFF - display confirmation - dependent on 865 or 863

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-865 - Sprint Completed: 31**

Turn Travel ON - Disable Assignment Windows - dependent on ALF-866, 861.

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Casey Borders
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-866 - Sprint Completed: 31**

Enable Travel Mode from Home Screen - confirmation prompt displayed - dependent on Alf-862.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-868 - Sprint Completed: 31**

Turn Travel Mode OFF - enable alarms and access medication - dependent on ALF-863, 867.

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-875 - Sprint Completed: 31**

Update text on Travel-Light confirmation screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-873 - Sprint Completed: 31**

Create extra medications for usability testing

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-885 - Sprint Completed: 31**

Add refill to new usability test created in ALF-873

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-893 - Sprint Completed: 31**

CLONE - Update accelerometer logic

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/5/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-890 - Sprint Completed: 31**

Fix Communication Issue W/Retry Logic

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-882 - Sprint Completed: 31**

Update pill count when pills are removed during access medication/travel-light

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/5/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-889 - Sprint Completed: 31**

Update Build Gradle

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/5/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-892 - Sprint Completed: 31**

Initial Load Weight Polling Issue

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/5/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-177 - Sprint Completed: 32**

Alfred Services go down - Monitor and send out alerts

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	6/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-451 - Sprint Completed: 32**

Glucose Reading taken while on Glucometer Log view - Dependent on 433

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-707 - Sprint Completed: 32**

Communication between Alfred and Mobius go down - Monitor and send alerts

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-724 - Sprint Completed: 32**

Unlock Device from ingress state - Receive call from Rx

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-728 - Sprint Completed: 32**

ALF-728 - Manual Override is turned off - device is unlocked - can access the application - dependent on ALF-725 and ALF-724

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-727 - Sprint Completed: 32**

Manual Override is turned off - device is unlocked - alarms functional again - dependent ALF-726, ALF-724, dependent on ALF-725

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-833 - Sprint Completed: 32**

No pod is loaded during initial load sequence

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-869 - Sprint Completed: 32**

Turn Travel Mode OFF - enable Assignments - Dependent on ALF-865.

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-872 - Sprint Completed: 32**

Battery dies, device regains power - display manual override message

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-879 - Sprint Completed: 32**

Happy path refill in Access Medication - refill after dispense

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-894 - Sprint Completed: 32**

Refill before dispense crash on confirm to start refill

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-884 - Sprint Completed: 32**

Peripheral Pairing Screen Not Displaying on Initial Load

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-895 - Sprint Completed: 32**

Update MinSdkVersion and TargetSdkVersion to 22

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-897 - Sprint Completed: 32**

App crashes when trying to load new medication

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-896 - Sprint Completed: 32**

Refill remove pod screen stuck on error screen

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-898 - Sprint Completed: 32**

Incorrect error message when pod is removed immediately after dispense

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-899 - Sprint Completed: 32**

Deploy Cardinal Cytobyte Docker Container

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-907 - Sprint Completed: 32**

enable preferred slot choosing in initial screen of app before initial load

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-902 - Sprint Completed: 32**

Fix unit tests which are dependent on time

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/6/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-859 - Sprint Completed: 33**

Sally removes all pills from pod during travel-light - prompt refill - dependent on ALF-879.

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-874 - Sprint Completed: 33**

Device regains power after losing power - disable alarms

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-876 - Sprint Completed: 33**

Access Medication - Skip refill on remove empty pod screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-878 - Sprint Completed: 33**

Access Medication/Travel Light - Skip refill on load new med refill screen

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-880 - Sprint Completed: 33**

Enable/disable Access Medication based on refill

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-901 - Sprint Completed: 33**

Update the phone number on the manual override error message

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-912 - Sprint Completed: 33**

Assignment end crashes app during refill in access medication

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-906 - Sprint Completed: 33**

Add new seed file for other devices

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-908 - Sprint Completed: 33**

Sliding the "Away from Home" slider doesn't trigger confirmation dialog

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-911 - Sprint Completed: 33**

Fix ArrayIndexOutOfBoundsException exception on home screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-910 - Sprint Completed: 33**

Assignment list status issues with Travel Light

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-915 - Sprint Completed: 33**

Currently pulling amber bottle qty and pod qty in pill count

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-916 - Sprint Completed: 33**

Home screen assignments flashes when Home screen is populated

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-917 - Sprint Completed: 33**

Error message "Wrong pod loaded" displayed during dispense - no pod removed

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-919 - Sprint Completed: 33**

Took correct amt in dispense shows 2 confirmation screens

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-918 - Sprint Completed: 33**

Device does not attempt to reconnect when connection is lost

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-920 - Sprint Completed: 33**

"Great Job" confirmation is displayed when "damaged/lost pills" is selected in dispense

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-928 - Sprint Completed: 33**

Glucometer button on home screen does not update automatically when first assignment opens

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-922 - Sprint Completed: 33**

Research why application crashed during "scan" in glucometer setup

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	2
<b>Type</b>	Support	<b>Status</b>	Accepted

**ALF-934 - Sprint Completed: 33**

Update number picker UI on Access Medication dispense screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-935 - Sprint Completed: 33**

Clean up Build Gradle

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-938 - Sprint Completed: 33**

Add "took the correct amount" on dispense screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-955 - Sprint Completed: 33**

Update to New Version of Crashlytics

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/6/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-958 - Sprint Completed: 33**

Unlocking device through Rx takes more than 1 attempt

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-961 - Sprint Completed: 33**

Update Mock RFID Data

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/6/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-575 - Sprint Completed: 34**

Create and send Travel events

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brian Lichlie
<b>Completion Date</b>	5/7/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-768 - Sprint Completed: 34**

Receive updated pill counts from Rx - dependent on ALF-724, 728

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/6/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-825 - Sprint Completed: 34**

Handle drift once pod door is open

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	5/7/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-826 - Sprint Completed: 34**

Handle drift after Sally interacts with pod - dependent on ALF-825

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	5/7/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-913 - Sprint Completed: 34**

Application can still receive messages from AlfBot while AlfBot setting is off

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/7/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-924 - Sprint Completed: 34**

Remove SP02 option in the peripheral pairing sequence

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-927 - Sprint Completed: 34**

New medication &amp; Refill does not save per pill weight correctly

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	29/6/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-944 - Sprint Completed: 34**

Incorrect text on summary screen when refill is skipped on either video screens

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-953 - Sprint Completed: 34**

Access medication is disabled after refill is skipped

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-959 - Sprint Completed: 34**

New medication through Access Medication

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-964 - Sprint Completed: 34**

Away from home toggle switches to "no" when user cancels "return from away" prompt

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/7/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-965 - Sprint Completed: 34**

Implement communication fixes as discovered in ALF-914

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/6/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-963 - Sprint Completed: 34**

App crashes when assignment closes in the middle of regimen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/6/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-973 - Sprint Completed: 34**

implement correlation ids in alfbot - fix for 965

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/7/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-987 - Sprint Completed: 34**

Update Gradle Wrapper version from 2.4 to 2.10

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-988 - Sprint Completed: 34**

Add Alfred Device and Service branches into HP Fortify for Security Analysis

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-966 - Sprint Completed: 35**

Skipped refill does not log pod ejected event

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	18/7/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-989 - Sprint Completed: 35**

Dynamically load/hot swap data for different testing scenarios.

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-980 - Sprint Completed: 35**

Add Update Firmware button to Debug screen and add FirmwareUpdateManager to process update

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	12/7/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-991 - Sprint Completed: 35**

Test Initial Load Happy - Author the scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/7/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-993 - Sprint Completed: 35**

Testing Heath Happy - Author scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/7/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-994 - Sprint Completed: 35**

Test Heath Happy - Automate scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/7/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-997 - Sprint Completed: 35**

Test Medication List Happy - Author scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-995 - Sprint Completed: 35**

Test Assignment Happy - Author scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1023 - Sprint Completed: 36**

Assignment button on home screen does not update properly

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1003 - Sprint Completed: 36**

Automate Test - Refill Sad Path 1

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Julia Alvarez
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1014 - Sprint Completed: 36**

Glucometer - Unable to pair to device

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1011 - Sprint Completed: 36**

Automate Test - Preferred Dose Time

<b>Assignee</b>	Julia Alvarez	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	29/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1001 - Sprint Completed: 36**

Author Test - Dispense - Sad Path 1

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1000 - Sprint Completed: 36**

Test Automate - Med List - Sad Path 1

<b>Assignee</b>	Julia Alvarez	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1010 - Sprint Completed: 36**

Author Test - Preferred dose time

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1009 - Sprint Completed: 36**

Author Test - Glucometer Happy

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Peter Gervais
<b>Completion Date</b>	1/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1002 - Sprint Completed: 36**

Automate Test - Dispense - Sad Path 1

<b>Assignee</b>	Joey McEnery	<b>Developer Pair</b>	Julia Alvarez
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1018 - Sprint Completed: 36**

App crashes when performing decryption on Android 6+

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/7/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1022 - Sprint Completed: 36**

Application hangs when attempting to discontinue a medication

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1027 - Sprint Completed: 36**

Assignment alarms do not fire if previous assignments were taken early

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1028 - Sprint Completed: 36**

Automated tests - teardown services/alarms between tests

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	28/7/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1008 - Sprint Completed: 36**

Author Test - Refill Sad Path 1

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-932 - Sprint Completed: 36**

Prevent previously deleted readings from being re added to the glucometer log

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-931 - Sprint Completed: 36**

Update wording from refill to reload

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-933 - Sprint Completed: 36**

Follow with UI wording/button - View closed window summaries from Home screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-943 - Sprint Completed: 36**

Add messaging to Access Med Dispense that scales are not on

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-941 - Sprint Completed: 36**

Dependent on - ALF-933 Alert behavior when preferred dose alarm triggers on closed assignment summary screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-950 - Sprint Completed: 36**

Add "last removed" for each medication on the Med List

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-960 - Sprint Completed: 36**

Tablet displays one screen, then quickly updates to another when prompting a refill before its dispense

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-951 - Sprint Completed: 36**

Add "last removed" field in Medication Details

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-985 - Sprint Completed: 36**

Device - front door notification when discontinued med is received

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-992 - Sprint Completed: 36**

Test Initial Load Happy - Automate the scripts

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-996 - Sprint Completed: 36**

Test Assignment Happy - Automate scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/8/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-998 - Sprint Completed: 36**

Test Medication List Happy - Automate scripts

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-999 - Sprint Completed: 36**

Test Author - Med List - Sad Path 1

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	26/7/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1020 - Sprint Completed: 37**

New readings in log saved nightly if only on the Home screen

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1006 - Sprint Completed: 37**

Author Test (manual only) - Glucometer Happy

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1007 - Sprint Completed: 37**

Automate Test - Glucometer Happy

<b>Assignee</b>	Joey McEnery	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1025 - Sprint Completed: 37**

Prompt refill regardless if refills are detected

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1032 - Sprint Completed: 37**

Dispense - Assignment Start - greeting does not update

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/8/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1034 - Sprint Completed: 37**

Glucometer log - logs not displaying after midnight

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1038 - Sprint Completed: 37**

Author - Adjust snooze tests in hiptest to wait for snooze to trigger

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1037 - Sprint Completed: 37**

Alarm does not trigger after snoozing from start discontinue screen

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1040 - Sprint Completed: 37**

Author - Discontinue Med - Snooze Preferred Alarm

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Julia Alvarez
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1039 - Sprint Completed: 37**

Automate- Preferred Alarm test to wait for snooze to trigger

<b>Assignee</b>	Joey McEnery	<b>Developer Pair</b>	Julia Alvarez
<b>Completion Date</b>	16/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1043 - Sprint Completed: 37**

Automate - Dispense - Took correct amount (no pills removed)

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1041 - Sprint Completed: 37**

Automate - Discontinue Med - Snooze Preferred Alarm

<b>Assignee</b>	Julia Alvarez	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	12/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1042 - Sprint Completed: 37**

Author - Dispense - Took correct amount (no pills removed)

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1044 - Sprint Completed: 37**

Author - Enter a previously closed out assignment

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1045 - Sprint Completed: 37**

Automate - Enter a previously closed out assignment

<b>Assignee</b>	Julia Alvarez	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1050 - Sprint Completed: 37**

Author - Preferred alarm is met - not on home screen

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	16/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1052 - Sprint Completed: 37**

Preferred alarm and UI milestones did not trigger with overnight test - Home Screen &amp; entering assignments next day

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1060 - Sprint Completed: 37**

Albot enable long running test resume

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1064 - Sprint Completed: 37**

Refactor Hiptest - Glucometer readings after midnight

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1065 - Sprint Completed: 37**

Refactor Automation - Glucometer readings after midnight

<b>Assignee</b>	Joey McEnery	<b>Developer Pair</b>	Julia Alvarez
<b>Completion Date</b>	16/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-923 - Sprint Completed: 37**

Display glucometer logs taken out of range from device

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-978 - Sprint Completed: 37**

Weight per Pill Incorrect After Wrong Pod Placed during Skipped Refill

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-986 - Sprint Completed: 37**

Device - front door notification when glucometer reading is received

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	9/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1017 - Sprint Completed: 38**

Upgrade android build tools version on Jenkins

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/8/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1030 - Sprint Completed: 38**

Reload - Reload Partial - Add message

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1029 - Sprint Completed: 38**

Reload - Reload Prompt - Add message

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1031 - Sprint Completed: 38**

Test screen for Manufacturing

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1035 - Sprint Completed: 38**

Assignment window ending during refill remove pod causes weight per pill issues later

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1053 - Sprint Completed: 38**

Summary for missed assignment says the assignment was skipped

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1051 - Sprint Completed: 38**

Automate - Preferred alarm is met - not on home screen

<b>Assignee</b>	Julia Alvarez	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	25/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1056 - Sprint Completed: 38**

Author - Reload - before dispense - skip dispense

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1062 - Sprint Completed: 38**

Refactor Hiptest - Med Detail - Access Medication Disabled

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1063 - Sprint Completed: 38**

Refactor Automation - Med Detail - Access Medication Disabled

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1074 - Sprint Completed: 38**

Test screen for Manufacturing - save and send test scripts

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1078 - Sprint Completed: 38**

Remove deprecated service functionalities

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1067 - Sprint Completed: 38**

Dependent on ALF-1031 - Test screen for manufacturing - provide confirmation for each test run

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1066 - Sprint Completed: 38**

Dependent on ALF-1031 - Test screen for manufacturing - timer to repeat tests

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1075 - Sprint Completed: 38**

Change Health Score Metrics

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	Brian Lichlie
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1084 - Sprint Completed: 38**

DEPENDENT ON ALF-1085 - Discontinue Med - Display Medication Confirmation

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1086 - Sprint Completed: 38**

Discontinue Med - Prompt screen - cancel action

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1085 - Sprint Completed: 38**

Discontinue Med - Prompt screen - reskin &amp; confirm

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1092 - Sprint Completed: 38**

Strip out auto sync for discontinue notifications from Rx

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1094 - Sprint Completed: 38**

Remove the ability to update the device config remotely

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1093 - Sprint Completed: 38**

Strip out sync for new medication notifications from Rx

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1095 - Sprint Completed: 38**

Remove the ability to update the UpdateDeviceSettings remotely

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1096 - Sprint Completed: 38**

Remove the ability to update the Update Adherence Score remotely

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	23/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1097 - Sprint Completed: 38**

Load new pod instructional screen - reskin

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1098 - Sprint Completed: 38**

Instructional Remove med screen - adjust text

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1099 - Sprint Completed: 38**

DEPENDENT ON ALF-1084 - Discontinue Med - Medication Confirmation Prompt screen - cancel action

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1110 - Sprint Completed: 38**

Read / Reset Ingress State

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1107 - Sprint Completed: 38**

Boot PMC to Ready State

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1108 - Sprint Completed: 38**

Add Ability to Detect Ingress State

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1106 - Sprint Completed: 38**

Initialize PMC MicroController

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	19/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1113 - Sprint Completed: 38**

Read Electrical Current and Voltage At Intervals For Battery Status

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1109 - Sprint Completed: 38**

Initialize I2C Communication

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1122 - Sprint Completed: 38**

Remove MiBand functionality

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1126 - Sprint Completed: 38**

Allow Master Controller to Toggle Power and Communication to Tablet

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1125 - Sprint Completed: 38**

Read DC Status

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1129 - Sprint Completed: 38**

PMC Low Power State and Master Controller Shutoff

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1130 - Sprint Completed: 38**

Ability to read state of power switch

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1141 - Sprint Completed: 38**

Trigger ingress event from PMC update

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1140 - Sprint Completed: 38**

Set and Read Version for Power Management Controller

<b>Assignee</b>		<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1131 - Sprint Completed: 38**

Initial startup health check

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1132 - Sprint Completed: 38**

Periodic health check

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1142 - Sprint Completed: 38**

Notify tablet of ingress/reset on power up

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1144 - Sprint Completed: 38**

Automate - Reload - before dispense

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1145 - Sprint Completed: 38**

Script Tool - listen to responses to Lights and SetClock

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1159 - Sprint Completed: 38**

Wall &amp; Battery Power Notifications

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1157 - Sprint Completed: 38**

Fix Deprecated Annotations in Services

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	29/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1161 - Sprint Completed: 38**

Implement Shutdown Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1160 - Sprint Completed: 38**

Update Firmware Power Commands to Read from Power Management Controller

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1179 - Sprint Completed: 38**

Master controller not properly enabling 6v and tablet rails on startup

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1180 - Sprint Completed: 38**

PMC communication is unreliable

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1181 - Sprint Completed: 38**

Mega 2560 chip resets on initial power

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/8/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1183 - Sprint Completed: 38**

Implement reset command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1187 - Sprint Completed: 38**

Increase clock speed of PMC

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1189 - Sprint Completed: 38**

Initialize PodPal Mico Controller

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	31/8/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1193 - Sprint Completed: 38**

Create Version Number Process

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	30/8/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1194 - Sprint Completed: 38**

Device Info - Implement Protocol Parser

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	31/8/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1055 - Sprint Completed: 39**

USB not reconnected when application is restarted

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1079 - Sprint Completed: 39**

Create seed files to mimic the payload

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	16/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1083 - Sprint Completed: 39**

Same screen as in ALF-1080 - New Med - Load new pod - Display Medication Confirmation

<b>Assignee</b>	Eric Maxwell	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1091 - Sprint Completed: 39**

Configure read strategy

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1103 - Sprint Completed: 39**

App crash when assignment ends just as you start regimen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1119 - Sprint Completed: 39**

Dependent on ALF-1085 - Discontinue Med - Med Details - Manual Trigger

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1120 - Sprint Completed: 39**

Dependent on ALF-1199 - Discontinue Med - Med Details - Disable/enable Discontinue based on Away from Home

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1146 - Sprint Completed: 39**

Script Tool - Implement GetClock

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	1/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1147 - Sprint Completed: 39**

Script Tool - Implement GetVersion (firmware version)

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1165 - Sprint Completed: 39**

Initial load - home screen

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1164 - Sprint Completed: 39**

Initial Load - Remove Sync portion

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1167 - Sprint Completed: 39**

Discontinue Medication - Update home screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1184 - Sprint Completed: 39**

Discontinue Med - Move trigger point to make a med discontinued

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1195 - Sprint Completed: 39**

Device Info -- Implement Device Info Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1197 - Sprint Completed: 39**

Read Weight - Read Stabilized Weight Calculation

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1196 - Sprint Completed: 39**

Read Weight - Read Load Cell

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1198 - Sprint Completed: 39**

Read Weight - Implement Read Weight Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1210 - Sprint Completed: 39**

Implement Echo for Device Info

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1213 - Sprint Completed: 39**

Fix I2C polling logic

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1229 - Sprint Completed: 39**

Fix Failing Acceptance Tests

<b>Assignee</b>	Joey McEnery	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1239 - Sprint Completed: 39**

Script Tool - Provide way to navigate away from keyboard

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1246 - Sprint Completed: 39**

Testing Utility Crashing when running loaded script with Delay Command

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1253 - Sprint Completed: 39**

Fix broken build - update tests using inpower-codec to have new status field

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1252 - Sprint Completed: 39**

Alf-bot OFF by default.

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/9/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1080 - Sprint Completed: 40**

Reload - Display Medication Confirmation once reload pod is loaded

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1124 - Sprint Completed: 40**

Reload - associate reload pods by GCN

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1128 - Sprint Completed: 40**

New Medication - Med List - Manual Trigger

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1138 - Sprint Completed: 40**

New Medication &amp; Reload - Medication Confirmation - Reject confirmation

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1162 - Sprint Completed: 40**

New Medication &amp; Reloads - Reject medication confirmation - does not remove pod

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1163 - Sprint Completed: 40**

DEPENDENT ON ALF-1138 - New Medication &amp; Reloads - Display pod removed confirmation

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1166 - Sprint Completed: 40**

DEPENDENT ON ALF-1128 - New Medication - New Med loaded - Update home screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1182 - Sprint Completed: 40**

Dependent on ALF-929 - Initial Load - application crashes - recover gracefully

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1191 - Sprint Completed: 40**

Discontinue/New Med - Medication Confirmation - UI adjustments

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1188 - Sprint Completed: 40**

New Med - Med List reflect medication confirmation action

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1201 - Sprint Completed: 40**

Read Tag ID - Tag ID Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1200 - Sprint Completed: 40**

Read Tag ID - Implement ISO 14443 Read Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1199 - Sprint Completed: 40**

Read Tag ID - Implement Transceiver Communication

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1209 - Sprint Completed: 40**

Build Job for PodPal

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1211 - Sprint Completed: 40**

Load new med screen - Instructional screen reskin

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1215 - Sprint Completed: 40**

Discontinue Med - medication confirmation - display dose slots

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1245 - Sprint Completed: 40**

Fix Alf-Bot to calculate weight per pill correctly when loading a realm db

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1248 - Sprint Completed: 40**

Dispense &amp; Pod door open - Alarm triggers after 5 minutes

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1251 - Sprint Completed: 40**

Reload &amp; Pod door open - Load wrong pod - Alarm triggers after 5 minutes

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1250 - Sprint Completed: 40**

Reload &amp; Pod door open - Load new pod - Alarm triggers after 5 minutes

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1249 - Sprint Completed: 40**

Reload &amp; Pod door open - Remove empty pod - Alarm triggers after 5 minutes

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1255 - Sprint Completed: 40**

New medication - instructional screen - skip load

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Akshay Thalakoti
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1275 - Sprint Completed: 40**

Medication List - Long Med name not wrapping

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1277 - Sprint Completed: 40**

Pod door opens after skipping on reload - load pod screen

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1280 - Sprint Completed: 40**

Stop assigning meds to assignment windows if dosage is 0 pills

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1278 - Sprint Completed: 40**

PodPal - Implement delta weight tracking algorithm

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/9/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1282 - Sprint Completed: 40**

Implement Command to Zero PodPal Scale Weight

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/9/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1283 - Sprint Completed: 40**

Implement Prompt for Lights, Version, Get/Set Clock for scripting tool

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	28/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1286 - Sprint Completed: 40**

Update Crashlytics Version to 2.6.4

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/9/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1288 - Sprint Completed: 40**

Fix broken build - update tests using inpower-codec to have updated date fields

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/9/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1287 - Sprint Completed: 40**

New medication/refill snooze regimen alarm acceptance tests are failing

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1292 - Sprint Completed: 40**

Update ATDD tests to use mocked date/times

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1294 - Sprint Completed: 40**

Scale is not resting to steady state after loadcell change under threshold.

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	27/9/2016	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-929 - Sprint Completed: 40**

Initial load screen - ability to start initial setup sequence

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	20/9/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1168 - Sprint Completed: 41**

Dispense - Remove pod unprompted - Reskin error screen - loads correct pod back

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1202 - Sprint Completed: 41**

Read Tag Data - Implement Read Memory Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1203 - Sprint Completed: 41**

Read Tag Data - Implement Read Data Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1205 - Sprint Completed: 41**

Write Tag Data - Write Data Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1204 - Sprint Completed: 41**

ISO 14443 Write Memory Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1216 - Sprint Completed: 41**

New Medication &amp; Reload - Medication Confirmation - add dose slots

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1221 - Sprint Completed: 41**

DEPENDENT ON ALF-1300 - New Medication - New Preferred times confirmed - display acknowledgment

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1228 - Sprint Completed: 41**

DEPENDENT ON ALF-1237 - Reload - New Preferred times confirmed - display acknowledgment

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1237 - Sprint Completed: 41**

Reload - Display Preferred Time Confirmation

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1274 - Sprint Completed: 41**

Dispenses - prompts reload 2 times after successful reload

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1279 - Sprint Completed: 41**

Medication Detail - UI font overlap

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/10/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1285 - Sprint Completed: 41**

Reload - Prompt screen is not displayed if pod was previously removed and reload skipped

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1281 - Sprint Completed: 41**

Dispense - Takes multiple taps for "Took the correct amount"

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1293 - Sprint Completed: 41**

New Med/Reload - Add version pods to mock data

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1295 - Sprint Completed: 41**

Get encryption key on Activate Device

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1296 - Sprint Completed: 41**

Add getcontext call on device

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1300 - Sprint Completed: 41**

New Medication - Display Preferred Time Confirmation

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	12/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1304 - Sprint Completed: 41**

Reload - Skipping Reload for first Med in assignment crashes app

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1305 - Sprint Completed: 41**

Reload - 2 reloads for 2 dispenses in assignment - Skip reload of first med prompts 2 times.

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1306 - Sprint Completed: 41**

Reload - Loading reload pod then skip

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	12/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1315 - Sprint Completed: 41**

Reject - Rejecting pod on reload causes app to crash on debug screen

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1316 - Sprint Completed: 41**

Gather data on the noise coming from the load cell/ADC on the improved EMC device

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	5/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1320 - Sprint Completed: 41**

Create ATDD Recorder Test Tool

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brian Lichtle
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1321 - Sprint Completed: 41**

Fix broken build - switch to inpower-codec version 1.0 (no snapshot)

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1322 - Sprint Completed: 41**

Boot into application on device startup

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1326 - Sprint Completed: 41**

Event Serializer

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1352 - Sprint Completed: 41**

Project Setup

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1012 - Sprint Completed: 42**

New Medication - Load new med screen - app crashes on skip

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/10/2016	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1127 - Sprint Completed: 42**

Create Jenkins Build Job for Master Controller

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1154 - Sprint Completed: 42**

Reload &amp; New Med - Load new pod screen - Loads pod with wrong PatientID

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1156 - Sprint Completed: 42**

Reload - Load new pod screen - Loads previously removed empty pod

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1158 - Sprint Completed: 42**

Reload - Load new pod screen - Loads a pod tied to a different med

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1170 - Sprint Completed: 42**

Access Med - removes pod - loads pod with wrong Patient ID

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1177 - Sprint Completed: 42**

Dispense - Removes current pod and loads pod with different Patient ID - Display error

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1176 - Sprint Completed: 42**

Dispense &amp; Acess Med - Removes current pod and loads different pod - Display error

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1218 - Sprint Completed: 42**

Fix problems viewing local variables when running Android Studio debugger

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	18/10/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1219 - Sprint Completed: 42**

Dependent on ALF-1217 - Reload - Updated dose slots on reload pod - display updated dose slot on Medication Confirmation

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1222 - Sprint Completed: 42**

Reload &amp; New Med - Medication Confirmation - General settings - update same day

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1230 - Sprint Completed: 42**

Loads first pod into the device - apply settings immediately

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1227 - Sprint Completed: 42**

Reload &amp; New Medication - Prompt Preferred times confirmation based on version - reject confirmation

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	19/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1231 - Sprint Completed: 42**

New Medication and Reload - Preferred Time Confirmation - Approved - Changes updated next day

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	19/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1243 - Sprint Completed: 42**

DEPENDENT ON ALF-1300 - New Medication - Reject Prompt Preferred times confirmation - display acknowledgment

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1242 - Sprint Completed: 42**

DEPENDENT ON ALF-1237 - Reload - Reject Preferred times confirmation - display acknowledgment

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1238 - Sprint Completed: 42**

Dependent on ALF-1231 - Reload - Medication Confirmation - Dose Slots - update next day

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1247 - Sprint Completed: 42**

Reload &amp; New Medication - Reject Preferred times confirmation - don't prompt me again

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1291 - Sprint Completed: 42**

Remove legacy class 2 code referencing RefillConfig object

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1290 - Sprint Completed: 42**

Reload - Partial Dispense - Medication Confirmation - Reject confirmation

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1302 - Sprint Completed: 42**

Reload - app crashes when on reload and assignment window ends

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1298 - Sprint Completed: 42**

Discontinue/old reload pod - Track historical events (pod graveyard)

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1325 - Sprint Completed: 42**

Power LEDs

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1317 - Sprint Completed: 42**

Event Messaging - Pod Added Message - settings

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1318 - Sprint Completed: 42**

Event Messaging - Pod Rejected Message

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1327 - Sprint Completed: 42**

Health Check

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1328 - Sprint Completed: 42**

Ingress Checks

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1332 - Sprint Completed: 42**

Implement Command Execution Loop

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1334 - Sprint Completed: 42**

Ambient LED

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1333 - Sprint Completed: 42**

Response Serializer

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1335 - Sprint Completed: 42**

USB Communication

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1336 - Sprint Completed: 42**

Implement Command Received Event (ACK)

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1330 - Sprint Completed: 42**

Command Parser

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1331 - Sprint Completed: 42**

Direct Serial Communication

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1342 - Sprint Completed: 42**

14443 Read Tag ID on RFID Board

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1337 - Sprint Completed: 42**

Implement Event ACK

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1341 - Sprint Completed: 42**

RFID Board Command Polling Loop

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1348 - Sprint Completed: 42**

Get Weight Command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1346 - Sprint Completed: 42**

Open Tray Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1344 - Sprint Completed: 42**

14443 Read Tag EEPROM Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1351 - Sprint Completed: 42**

Project RFID

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1349 - Sprint Completed: 42**

Close Tray Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1369 - Sprint Completed: 42**

Alarms - Preferred time is met - alarm (audible &amp; visual) duration

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	21/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1374 - Sprint Completed: 42**

Bayer Integration POC

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	John Keyes
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1375 - Sprint Completed: 42**

Medication Detail - UI font overlap - time and qty

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1376 - Sprint Completed: 42**

Initial Load - 0 pods in device - Reskin Home Screen

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1381 - Sprint Completed: 42**

Initial Load - Medication List - adjust display based on # of meds loaded

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	24/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1378 - Sprint Completed: 42**

Initial Load - Home Screen - Disable/enable Away from Home

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1385 - Sprint Completed: 42**

Reload - Load new pod, Skip reload - unable to progress forward

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1384 - Sprint Completed: 42**

Initial Load - Home screen - Display Sync Glucometer

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1393 - Sprint Completed: 42**

Mock Data - Retain Pod IDs when application is restarted

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1401 - Sprint Completed: 42**

Acc Check Integration Spike

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1383 - Sprint Completed: 42**

Initial Load - Loads Med - "Almost Done" modal

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	24/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1405 - Sprint Completed: 42**

Fix Accessory Filter Variables to Match Firmware Variables

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/10/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1404 - Sprint Completed: 42**

App crashes logging missed dose

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	25/10/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1057 - Sprint Completed: 43**

Automate - Reload - not dispensed in current assignment

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1148 - Sprint Completed: 43**

Dependent on ALF-1124 - New medication - Load new pod screen - Loads a reload pod

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1149 - Sprint Completed: 43**

New med &amp; Reload - Loads discontinued pod - Display error

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1153 - Sprint Completed: 43**

Dependent on ALF-1152 - New medication - Load new pod screen - Loads previously removed empty pod

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1171 - Sprint Completed: 43**

Validate - Access Med - removes pod - loads discontinued pod

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1169 - Sprint Completed: 43**

Access Med - Remove pod unprompted - update error screen - loads correct pod back

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	3/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1178 - Sprint Completed: 43**

Validate - Dispense - Removes current pod and loads disco pod - Display error

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Eric Maxwell
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1240 - Sprint Completed: 43**

New Medication &amp; Reloads - Rejected Med Confirmation - Display pod dynamic day value on Removed confirmation

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	31/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1269 - Sprint Completed: 43**

New Med &amp; Reload - Skip with corrupt/bad RFID pod loaded - display error

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1257 - Sprint Completed: 43**

New Med &amp; Reload - Skip with pod with wrong Patient ID loaded - display error

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1270 - Sprint Completed: 43**

New Med &amp; Reload - Loads pod with corrupt/bad RFID tag - Display error

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	28/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1256 - Sprint Completed: 43**

New Med - Skip with reload pod loaded - display error

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1259 - Sprint Completed: 43**

New Med &amp; Reload - Skip with invalid pod loaded - discontinued - display error

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	31/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1307 - Sprint Completed: 43**

Manual Ingress - Reskin locked screen - Disable

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1314 - Sprint Completed: 43**

Reject - Rejecting pod on reload causes app to crash on debug screen

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/11/2016	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1309 - Sprint Completed: 43**

Dependent on ALF-1308 - Manual Ingress - Enable ability to start health check when Ingress is OFF

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1310 - Sprint Completed: 43**

Dep. ALF-1309 - Manual Ingress Health Check - Verify tray location &amp; resolve it

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1339 - Sprint Completed: 43**

Get Ingress Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1340 - Sprint Completed: 43**

I2C Slave Communication

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1343 - Sprint Completed: 43**

Read RFID Tag Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1347 - Sprint Completed: 43**

Weight Polling Loop

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1350 - Sprint Completed: 43**

Get Tray Position Command

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1345 - Sprint Completed: 43**

RFID Data Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1353 - Sprint Completed: 43**

Shutdown Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1355 - Sprint Completed: 43**

Power Switch Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1354 - Sprint Completed: 43**

Reboot Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1356 - Sprint Completed: 43**

Battery Current Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1358 - Sprint Completed: 43**

Set UDI

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1357 - Sprint Completed: 43**

Battery Voltage Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1359 - Sprint Completed: 43**

Get UDI

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1362 - Sprint Completed: 43**

Set Clock

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1361 - Sprint Completed: 43**

Serial Communication

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1364 - Sprint Completed: 43**

Door LEDs

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1360 - Sprint Completed: 43**

Get Version

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1365 - Sprint Completed: 43**

Power Source Command

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1377 - Sprint Completed: 43**

Initial Load - Home Screen - Enable/Disable Health

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1388 - Sprint Completed: 43**

Device does not recognize when pod is removed

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1394 - Sprint Completed: 43**

New Med &amp; Reload - Skips with expired pod loaded - display error

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	31/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1417 - Sprint Completed: 43**

Validate Only - Alarms don't go off on first day after initial load

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1416 - Sprint Completed: 43**

Modify bender to record mock device events using correlationids

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1418 - Sprint Completed: 43**

App crashes when snooze regimen then discontinue only medication in window

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1413 - Sprint Completed: 43**

Access Medication - Pod door open - Alarm triggers after 5 minutes

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1415 - Sprint Completed: 43**

Discontinue - Pod door open - Alarm triggers after 5 minutes

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1424 - Sprint Completed: 43**

RFID Side Select Logic

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1414 - Sprint Completed: 43**

New Med &amp; Reload access med - Pod door open - Alarm triggers after 5 minutes

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1423 - Sprint Completed: 43**

Remove logic around when assignment window closes

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1432 - Sprint Completed: 43**

Edit mock data - change "purpose" fields &amp; greeting

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1429 - Sprint Completed: 43**

In a workflow outside of assignment - assignment window closed

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1428 - Sprint Completed: 43**

Alfredo - Request to disco a medication where the pod is not in the device

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	8/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1438 - Sprint Completed: 43**

Remove weight timeout threshold during dispense

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1437 - Sprint Completed: 43**

Closing tray occasionally closes and opens it multiple times

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1446 - Sprint Completed: 43**

Front door caution icon - trigger when no cellular connectivity is detected

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	3/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1452 - Sprint Completed: 43**

Initial Health Check Not Checking If In Battery State

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1453 - Sprint Completed: 43**

Add Event Identifier to Pill Count Events

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	1/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1457 - Sprint Completed: 43**

Med Details - Ability to request to adjust inv. counts

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	8/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1462 - Sprint Completed: 43**

Implement missing translation for updated firmware commands

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1458 - Sprint Completed: 43**

Pull medication &amp; store data from Alfred services

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Steve Anderson
<b>Completion Date</b>	9/11/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1465 - Sprint Completed: 43**

Make Alfbot externally accessible

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	3/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1471 - Sprint Completed: 43**

Create mock data pods with new RFID tags

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1474 - Sprint Completed: 43**

Add light indicators in Alfbot

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1483 - Sprint Completed: 43**

Remove uses of "close all trays" command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1490 - Sprint Completed: 43**

Add Purpose Annotation to BLUETOOTH package

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	8/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1489 - Sprint Completed: 43**

Add Purpose Annotation to ACTIVITY package

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-814 - Sprint Completed: 43**

Re-word to reflect changing the skin - "Next Med" and last med in dispense - transition displayed after confirmation

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-940 - Sprint Completed: 43**

Alert behavior when preferred dose alarm triggers when Sally is on refill/new med in access medication

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1173 - Sprint Completed: 44**

Reload - expired pod loaded - does not remove pod

<b>Assignee</b>	Lauren Tzonkov	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1175 - Sprint Completed: 44**

Reload - Reject medication confirmation - pod valid only for 30 days

<b>Assignee</b>	Pravin Rane	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1186 - Sprint Completed: 44**

New Medication - Med Confirmation rejected - pod valid for 30 days

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1225 - Sprint Completed: 44**

New Medication - expired pod loaded - does not remove pod

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1258 - Sprint Completed: 44**

New Med &amp; Reload - Skip with empty used pod loaded - display error

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1319 - Sprint Completed: 44**

Event Messaging - Modify Pod Ejected event

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	9/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1409 - Sprint Completed: 44**

Decommission CytoByte Code / Implement Glucometer Pairing and Service

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	27/10/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1445 - Sprint Completed: 44**

Unable to retrieve med details when a pod is loaded - remove pod

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	23/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1447 - Sprint Completed: 44**

DEP. ALF-1445 - Unable to retrieve med details - display confirmation once removed

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	23/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1448 - Sprint Completed: 44**

Change "remove pod" verification process for discontinue/reload

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	11/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1464 - Sprint Completed: 44**

Remove AD units on Medication header throughout assignments

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1469 - Sprint Completed: 44**

Automated Tool for Class Header Generator

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/11/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1479 - Sprint Completed: 44**

Implement New USB Layer

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	16/11/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1481 - Sprint Completed: 44**

Part 2 - Create mock data pods with new RFID tags

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	11/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1492 - Sprint Completed: 44**

Add Purpose Annotation to FIRMWARE package

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1491 - Sprint Completed: 44**

Add Purpose Annotation to COMMON package

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1493 - Sprint Completed: 44**

Add Purpose Annotation to MODEL package

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1497 - Sprint Completed: 44**

Add Purpose Annotation to RXEVENT package

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1495 - Sprint Completed: 44**

Add Purpose Annotation to RECEIVER package

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1498 - Sprint Completed: 44**

Add Purpose Annotation to SERVICE package

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1494 - Sprint Completed: 44**

Add Purpose Annotation to POLLING package

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1496 - Sprint Completed: 44**

Add Purpose Annotation to REMOTE package

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1499 - Sprint Completed: 44**

Add Purpose Annotation to TASK package

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1500 - Sprint Completed: 44**

Add Purpose Annotation to VIEWMODEL package

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1502 - Sprint Completed: 44**

Add Purpose Annotation to PATIENT package

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1503 - Sprint Completed: 44**

Medication name missing on rejecting a pod during new medication load

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1501 - Sprint Completed: 44**

Add Purpose Annotation to WEIGHT package

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1507 - Sprint Completed: 44**

Close All Trays Caught in Loop

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	16/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1509 - Sprint Completed: 44**

Wrong pod screen shown incorrectly after reload before access medication

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1517 - Sprint Completed: 44**

Generate barcode based on serial number

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1520 - Sprint Completed: 44**

Headers for Doxygen

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	16/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1513 - Sprint Completed: 44**

Pod open alarm goes off while manual ingress

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1530 - Sprint Completed: 44**

RTBL command responds with incorrect tray and side

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	16/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1533 - Sprint Completed: 44**

Upgrade sonar version

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1535 - Sprint Completed: 44**

rfid\_read\_tag\_memory function in rfid.c returns success when it fails to read from RFID memory

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1536 - Sprint Completed: 44**

Android USB reliability improvements

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	18/11/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1540 - Sprint Completed: 44**

Fix work offline

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	22/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1541 - Sprint Completed: 44**

Automate Doxygen Generation for Firmware Controllers

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/11/2016	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-778 - Sprint Completed: 44**

Reload - Skip with different pod loaded on Remove Empty Pod Screen

<b>Assignee</b>	Grant James	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	11/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-979 - Sprint Completed: 44**

Refill - Remove empty pod &amp; skips when refill pod is loaded

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	11/11/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1312 - Sprint Completed: 45**

DEP-ALF1311 - Manual Ingress - Display happy path confirmation after health check

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1311 - Sprint Completed: 45**

Dep. ALF-1310 - Manual Ingress - Verify Pod Locations - Happy path

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1421 - Sprint Completed: 45**

Dep. on ALF-1423 - Dispense - Assignment window ends - no pod loaded

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1435 - Sprint Completed: 45**

Antenna id was not properly cleared between commands

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	29/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1443 - Sprint Completed: 45**

DEP. ALF-1423 - Assignment Window closes on reload - no pod in device

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1456 - Sprint Completed: 45**

Assign. window closed during reload with pod loaded - unable to retrieve med details

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Grant James
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1466 - Sprint Completed: 45**

Device turned on for first time after some assignments closed - assignment display

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1475 - Sprint Completed: 45**

Deploy with ALF-1472 - Update logic to Alfbot pill count

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1472 - Sprint Completed: 45**

Implement new weight events

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1470 - Sprint Completed: 45**

Reload - Assignment window closes with valid pod

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1480 - Sprint Completed: 45**

Firmware event acknowledgement

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1486 - Sprint Completed: 45**

Special instructions repeat on refill/new med user confirmation

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1488 - Sprint Completed: 45**

Update mock pod data weights/pill counts on ALF-BOT

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1508 - Sprint Completed: 45**

Separate Clear Ingress Flag and Ingress Ack calls

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1511 - Sprint Completed: 45**

Change "remove pod" verification process for dispense

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1529 - Sprint Completed: 45**

Reskin Medication confirmation (on load)

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1531 - Sprint Completed: 45**

Reskin Health log device header

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1527 - Sprint Completed: 45**

Reskin Home screen glucometer banner

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1528 - Sprint Completed: 45**

Reskin Home screen modal - after initial load

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1538 - Sprint Completed: 45**

PodVerification control abstraction

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1532 - Sprint Completed: 45**

Reskin - load screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1539 - Sprint Completed: 45**

Get Medication Details Refactor

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1542 - Sprint Completed: 45**

Update Prod Configurations for Deployment of Alf Services

<b>Assignee</b>		<b>Developer Pair</b>	Justin Kuss
<b>Completion Date</b>	28/11/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1545 - Sprint Completed: 45**

Update build.gradle for production endpoint

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	7/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1550 - Sprint Completed: 45**

Dose events not being recorded - Found by Rx

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1543 - Sprint Completed: 45**

Peripheral banner flashes on Home Screen

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1551 - Sprint Completed: 45**

Send both preferred time and settings confirmations to Rx on 1st pod load

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1549 - Sprint Completed: 45**

No assignment alarms go off when on the getting med details error screen

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1554 - Sprint Completed: 45**

Disable 6v rail when not in use

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1561 - Sprint Completed: 45**

Serial IO breaks when sent CRLF instead of just LF.

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1558 - Sprint Completed: 45**

App gets back -1 for weight when unsteady

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/12/2016	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1556 - Sprint Completed: 45**

Improve master to door controller communication reliability

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1563 - Sprint Completed: 45**

Bearer being sent in GetContext call

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1552 - Sprint Completed: 45**

Read tag ID command fails during health check

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	29/11/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1555 - Sprint Completed: 45**

Prevent password for setting UDI from being printed as output

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	30/11/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1564 - Sprint Completed: 45**

Disable Android Lock Screen

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1565 - Sprint Completed: 45**

Reduce Sonar Critical Issues List - Part 1

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/12/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1568 - Sprint Completed: 45**

Master controller hangs if it cannot fetch firmware version from door controller

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	7/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1577 - Sprint Completed: 45**

Update AlfredModule to pull URLs from Build.Gradle

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1574 - Sprint Completed: 45**

Device Id not getting sent to Mobius

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1576 - Sprint Completed: 45**

Unplugging/Plugging USB causes broadcast receivers to double up

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	7/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1367 - Sprint Completed: 46**

DEPENDENT ON ALF-1366 - Manual Ingress - Verify Pill Counts - pill picker range

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1366 - Sprint Completed: 46**

DEPENDENT ON ALF-1312 - Manual Ingress - Verify Pill Count screen

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1368 - Sprint Completed: 46**

ON ALF-1366 - Manual Ingress - Pill Count Confirmation

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1386 - Sprint Completed: 46**

Initial Load - Home screen - Sync Glucometer - pairing screen

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1433 - Sprint Completed: 46**

Dep. ALF-1312 - Manual Ingress - Display prompt to remove pods &amp; load back

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1546 - Sprint Completed: 46**

Disable Mock Data/services when application starts

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1562 - Sprint Completed: 46**

Synchronize LED flashing/breathing on door

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	8/12/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1567 - Sprint Completed: 46**

No connectivity confirmation - different font sizes

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1569 - Sprint Completed: 46**

Memory Map For Storage

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	15/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1570 - Sprint Completed: 46**

Reading / Writing Subsystem to Flash

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	15/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1580 - Sprint Completed: 46**

6V Rail Stays on if consecutive calls turn on the ambient light

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	8/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1582 - Sprint Completed: 46**

Not receiving serial number from firmware on initial device pairing

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1586 - Sprint Completed: 46**

Limit number of attempts to authenticate with services

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	14/12/2016	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1583 - Sprint Completed: 46**

Blank Deviceld causes spamming of device services

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	8/12/2016	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1590 - Sprint Completed: 46**

Fix crashes on the manage realm databases debug activity

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/12/2016	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1598 - Sprint Completed: 46**

Clear UDI Script

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/12/2016	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1597 - Sprint Completed: 46**

Add line terminators to Tablet communications

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	16/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1606 - Sprint Completed: 46**

Null Terminator breaking USB Communication

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/12/2016	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1434 - Sprint Completed: 47**

DEP ON ALF-1433 - Manual Ingress - Prompt to remove pods from device

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	21/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1444 - Sprint Completed: 47**

DEP. ALF-1423 - Assignment Window closes on reload - invalid pod in device

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1441 - Sprint Completed: 47**

Script Tool &amp; debug - Add PIN/Serial number generation

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/12/2016	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1450 - Sprint Completed: 47**

Dep. on ALF-1449 - Med Detail- Confirm Pill Inv. screen

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1451 - Sprint Completed: 47**

Med Detail - Adjust Pill Counts - pill picker range &amp; default

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1449 - Sprint Completed: 47**

DEP ON ALF-1457 - Med Detail - Adjust Pill Count screen

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1455 - Sprint Completed: 47**

DEP on ALF 1434 - Pod not Available during Reload - display "are you sure" screen

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1461 - Sprint Completed: 47**

Dep. on 1454 - Manual Ingress - Health Check detect Only Pods Are Missing

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1476 - Sprint Completed: 47**

Easter Egg on Initial Load prod. version - manufacturer test screen

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	3/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1581 - Sprint Completed: 47**

No Code Needed - Manual Ingress - I don't have this pod (a pod is loaded)

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1589 - Sprint Completed: 47**

Clock on home screen does not refresh immediately after waking up

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	3/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1584 - Sprint Completed: 47**

Reskin glucometer pairing screen and function

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	4/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1593 - Sprint Completed: 47**

Diagnostic Script

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	21/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1603 - Sprint Completed: 47**

12 new mock pods for Jibil

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/12/2016	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1329 - Sprint Completed: 48**

Implement Watchdog

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1422 - Sprint Completed: 48**

Dep. on ALF-1423 - Dispense - Assignment window ends - wrong pod loaded

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/12/2016	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1439 - Sprint Completed: 48**

Dep. On 1441 - Create PIN on device

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1442 - Sprint Completed: 48**

Tray door is blocked in Dose Window - error message and correct issue

<b>Assignee</b>	Jennifer Picolo	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1454 - Sprint Completed: 48**

DEP on ALF 1434 - Manual Ingress - Reload Pods

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1460 - Sprint Completed: 48**

DEP on ALF-1368 - Manual Ingress - All done confirmation

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1463 - Sprint Completed: 48**

Manual Ingress - Device and tablet are out of power

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Pravin Rane
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1468 - Sprint Completed: 48**

Dep.1310 - Manual Ingress - Health check does not complete in 1 min

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	12/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1473 - Sprint Completed: 48**

Dependent on Rx - Implement GetPodData firmware call

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	10/1/2017	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1487 - Sprint Completed: 48**

Remove debug scenario code used for class 2 initial load mocking

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1478 - Sprint Completed: 48**

Weight error - Unexpected weight during dispense

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1512 - Sprint Completed: 48**

App issues open pod commands when pod is already open

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	10/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1515 - Sprint Completed: 48**

Get Ingress and power states on connection established

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	12/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1523 - Sprint Completed: 48**

Device cross reads RFID tags - display fatal error

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1524 - Sprint Completed: 48**

Add audible alarm on Manufacturing Script Tool

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	12/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1522 - Sprint Completed: 48**

2nd medication load/discontinue changes closed assignment on Home screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	5/1/2017	<b>Story Points</b>	5
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1548 - Sprint Completed: 48**

Discontinue logic

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1547 - Sprint Completed: 48**

Dep. ALF-1455 - "I don't have this pod" confirmation

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	16/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1560 - Sprint Completed: 48**

Alarm issues on dispense

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1566 - Sprint Completed: 48**

Fix Source Exclusions in Sonar

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1571 - Sprint Completed: 48**

Commands for Sending Firmware

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1572 - Sprint Completed: 48**

Command for reading Existing Firmware

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1573 - Sprint Completed: 48**

Master Bootloader Reprogramming from Flash

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1578 - Sprint Completed: 48**

Composition drug names/dosages and return those 'user readable' values from the Alfred Service.

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1579 - Sprint Completed: 48**

UI - 12:00AM - Med # misaligned

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1587 - Sprint Completed: 48**

Update the support phone number on the initial pair/sync screen (on original initial load skin)

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	10/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1591 - Sprint Completed: 48**

Dispense - blank bubble on special instructions

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1594 - Sprint Completed: 48**

Skip on "took too few" screen" does not update pill counts in Rx

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1595 - Sprint Completed: 48**

Create PMA Device communications library for OTA commands

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1599 - Sprint Completed: 48**

Partial Assignment Dispense - Assignment Window Ends

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1596 - Sprint Completed: 48**

Add diagnostic display command for clock display

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1604 - Sprint Completed: 48**

Add power down option after diagnostics

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	16/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1600 - Sprint Completed: 48**

Manual Ingress - blank status on past assignments

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Joey McEnery
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1602 - Sprint Completed: 48**

Health log - Handle travel mode scenario

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1615 - Sprint Completed: 48**

Always first open from tray 6 (slot 12) (all environments)

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1617 - Sprint Completed: 48**

Script Tool - Proceed on error functionality

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	6/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1610 - Sprint Completed: 48**

Enroll Device in MDM

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1624 - Sprint Completed: 48**

Fix USB Communication Issues

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	9/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1625 - Sprint Completed: 48**

Validate SSL certs in app when communicating with alfred-services

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1626 - Sprint Completed: 48**

Remove LegacyDefaultMessageHandler

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/1/2017	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1631 - Sprint Completed: 48**

New Open Tray Command with RFID ID Parameter

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1632 - Sprint Completed: 48**

Fix Minimum Firmware Version for Master Controller and Door Controller

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1635 - Sprint Completed: 48**

Power switch hard reset device

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	11/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1634 - Sprint Completed: 48**

Update OTA Java

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1633 - Sprint Completed: 48**

Gracefully handle firmware error responses

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1639 - Sprint Completed: 48**

Update Versions for PowerManagement Controller and Master Controller

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1636 - Sprint Completed: 48**

6v rail does not get disabled when not in use

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	16/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1640 - Sprint Completed: 48**

Add Launcher Application to Beta

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1641 - Sprint Completed: 48**

Add toast message when we detect error is not handled

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1649 - Sprint Completed: 48**

Fix USB/Broadcast Receiver implementation

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1644 - Sprint Completed: 48**

Remove double open pod on Refil VM

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1652 - Sprint Completed: 48**

Add command to turn serial communication on and off

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-981 - Sprint Completed: 48**

Dep. on ALF-1634 - Add Firmware Update Process into Nightly Sync Process

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1430 - Sprint Completed: 49**

Wrong tray door opens

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/1/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1605 - Sprint Completed: 49**

Create Bender tests for missing manual ingress flows

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	25/1/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1608 - Sprint Completed: 49**

Clear ingress state on device after health check

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1620 - Sprint Completed: 49**

Serial ID manual entry - persist in software

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1618 - Sprint Completed: 49**

Return from travel during assignment - can't enter assignment/send travel events

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1622 - Sprint Completed: 49**

Preferred alarm modal - tapping on modal causes issue

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	24/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1623 - Sprint Completed: 49**

Alarm - snooze multiple times changes alarm config behavior

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1628 - Sprint Completed: 49**

Modal issues on sleep state

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	30/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1629 - Sprint Completed: 49**

Disable Pin on scripting tool

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1637 - Sprint Completed: 49**

OTA update screen

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	10/2/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1642 - Sprint Completed: 49**

Pod door open for 5 mins - dispense

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1645 - Sprint Completed: 49**

Script Tool - Set serial ID

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1650 - Sprint Completed: 49**

Load first med during assignment - unable to enter assignment

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1654 - Sprint Completed: 49**

Add Extra Response to STRY

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1655 - Sprint Completed: 49**

Assignment window shows incorrectly after window closed because of PIN screen

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1653 - Sprint Completed: 49**

Device and tablet are out of power

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	30/1/2017	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1658 - Sprint Completed: 49**

Fix ATDD Tests

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	25/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1659 - Sprint Completed: 49**

Crash when reading pod data

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1667 - Sprint Completed: 49**

Create penetration branch

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Brian Lichle
<b>Completion Date</b>	25/1/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1666 - Sprint Completed: 49**

Create mock pod set for penetration testing

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/1/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1660 - Sprint Completed: 49**

Unable to update firmware in debug screen

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1668 - Sprint Completed: 49**

Add time layer to debug branch

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1662 - Sprint Completed: 49**

Nightly Maintenance Job not running as scheduled

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	30/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1669 - Sprint Completed: 49**

Add capability to clear UDI

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	26/1/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1664 - Sprint Completed: 49**

Not Populating UDI on Restart after App Crash

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	26/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1672 - Sprint Completed: 49**

Add Android OS Version number into scripting tool

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1677 - Sprint Completed: 49**

Use 32-bit absolute value function in scale

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	27/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1670 - Sprint Completed: 49**

USB Debug Settings not Persisted on Device Reboot

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1675 - Sprint Completed: 49**

Open Tray Called Twice on Refill Remove Pod

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	10/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1674 - Sprint Completed: 49**

Partial dispense shows incorrect dose

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	30/1/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1676 - Sprint Completed: 49**

Not handling unexpected error conditions

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	1/2/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1680 - Sprint Completed: 49**

Alarm lights do not stop

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1678 - Sprint Completed: 49**

Incorrect closed assignment status when assignment closes criteria

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1689 - Sprint Completed: 49**

Increase speed on OTA Updates

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1695 - Sprint Completed: 49**

USB Communication Issues

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1696 - Sprint Completed: 49**

OTA Failure on Exact Size of 16 Bytes

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1697 - Sprint Completed: 49**

Error Message for Clear UDI Garbled

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	31/1/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-383 - Sprint Completed: 49**

Set up Production Environment

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/1/2017	<b>Story Points</b>	0
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1616 - Sprint Completed: 50**

Assignment Summary - No reload icon/status displayed for meds outside of regimen

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Stephan Haller
<b>Completion Date</b>	6/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1651 - Sprint Completed: 50**

Read RFID on open tray

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	5
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1657 - Sprint Completed: 50**

Adjust inventory crashes when pod removed for refill and refill skipped

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1673 - Sprint Completed: 50**

App Crash on Health Check - Unexpected Pod Before Pod Initial Load

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1681 - Sprint Completed: 50**

Issue with fast forwarding time

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	6/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1683 - Sprint Completed: 50**

Accessing medication, interrupted and taken to home screen

<b>Assignee</b>	Derrick Pena	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1687 - Sprint Completed: 50**

Create production build for testing

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1685 - Sprint Completed: 50**

stuck on "I took the correct amount" option screen

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1692 - Sprint Completed: 50**

Generate UDI should set to firmware

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	2/2/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1690 - Sprint Completed: 50**

Cellular Connectivity in Diagnostic Script tool

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	14/2/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1694 - Sprint Completed: 50**

Application crashes when loading a new medication if it cannot get a stable weight

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1698 - Sprint Completed: 50**

Update Diagnostics tool to set time to 18:88 for diagnostics run

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/2/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1703 - Sprint Completed: 50**

Diagnostics stops after setting clock to 18:88

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	9/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1705 - Sprint Completed: 50**

Create way to handle uncaught exceptions gracefully and alert in non production environment

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1707 - Sprint Completed: 50**

App Crash When Preferred Time Alarm and Pin Screen Are Launched

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1708 - Sprint Completed: 50**

Health log does not display 3 digits correctly

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1711 - Sprint Completed: 50**

Loadcell state not reset

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	6/2/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1715 - Sprint Completed: 50**

Dispense Error Flow Overlaps With Secure Open Failure Error

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1714 - Sprint Completed: 50**

Rejecting Preferred Time Change

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1713 - Sprint Completed: 50**

Unaccepted Device Settings, Post Assignment Window

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	9/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1719 - Sprint Completed: 50**

App crashes after pairing glucometer

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1718 - Sprint Completed: 50**

Pod not removed during med confirmation reject flow - no error is displayed

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1717 - Sprint Completed: 50**

Multiple activities

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1723 - Sprint Completed: 50**

Fix missing unit test coverage

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1726 - Sprint Completed: 50**

Pod door 5 min. alert turns off at wrong action

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1643 - Sprint Completed: 51**

Cannot add new meds after discontinuing all meds

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	28/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1682 - Sprint Completed: 51**

Changing dose slot in Rx updates same day

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	16/2/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1686 - Sprint Completed: 51**

Snooze Modal in background when device asleep

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1684 - Sprint Completed: 51**

Weight per pill incorrect

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1693 - Sprint Completed: 51**

Reload - App crashes

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1702 - Sprint Completed: 51**

Remove Staged Medication Tasks

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1699 - Sprint Completed: 51**

Devices Blue Log Indicator not turning off

<b>Assignee</b>	Jennifer Picolo	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1700 - Sprint Completed: 51**

Disable Add New Medication Button When Device is Full

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1704 - Sprint Completed: 51**

Verify UDI command in script tool fails to set UDI

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1710 - Sprint Completed: 51**

Assignment window start/close flashes grey, then to green

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1709 - Sprint Completed: 51**

Tap to Begin - Does Nothing

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	15/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1716 - Sprint Completed: 51**

Updates to preferred times are applied at midnight

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1720 - Sprint Completed: 51**

0 Pill partial

<b>Assignee</b>	Brian Lichlie	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1721 - Sprint Completed: 51**

Partial refill goes directly to home screen

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	16/2/2017	<b>Story Points</b>	0
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1724 - Sprint Completed: 51**

Prompt to travel when all meds were discontinued

<b>Assignee</b>	Dwain Crackel	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1728 - Sprint Completed: 51**

Medication does not show up on assignment summary screen

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1727 - Sprint Completed: 51**

Forever loop of re-enter pod if tray was blocked

<b>Assignee</b>	Dwain Crackel	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1732 - Sprint Completed: 51**

User taken prematurely to home screen fix

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	23/3/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1734 - Sprint Completed: 51**

Bender doesn't record everything correctly

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	3
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1729 - Sprint Completed: 51**

Partial Dispense Weight Added

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	23/3/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1735 - Sprint Completed: 51**

Firmware not properly handling negative values from 24bit ADC

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1736 - Sprint Completed: 51**

Do not go to home screen on firmware error when on script tool

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	23/3/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1739 - Sprint Completed: 51**

Crash from crashlytics

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1737 - Sprint Completed: 51**

UI issue - Manual ingress disabled button doesn't trigger every time

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1741 - Sprint Completed: 51**

Increase unit test coverage / get rid of robolectric

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1742 - Sprint Completed: 51**

Medication Directions and Special Instructions Not Updating on Refill

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1748 - Sprint Completed: 51**

Calibration cycle on firmware startup

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1751 - Sprint Completed: 51**

Don't Enable Pairing Button Until Set In Firmware

<b>Assignee</b>	Brian Lichte	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1744 - Sprint Completed: 51**

Point alfred.dev.cahcommtech.com to pyke.cahcommtech.com

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1752 - Sprint Completed: 51**

Preferred Time Alarm Crash On Tray Failure During New Med

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1749 - Sprint Completed: 51**

Skipped Medication does not show in summary list

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Matt Haberman
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1745 - Sprint Completed: 51**

Point ReleaseLite to Dev Environment

<b>Assignee</b>		<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1762 - Sprint Completed: 51**

Add acceptance test coverage reporting to sonar

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1756 - Sprint Completed: 51**

Crash on scripting tool during tray blockage

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	24/2/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1763 - Sprint Completed: 51**

Increase Test Coverage - Part 1

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1759 - Sprint Completed: 51**

Fix android lint errors and warnings

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	2
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1770 - Sprint Completed: 51**

Increase Test Coverage - Part deux

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1765 - Sprint Completed: 51**

Increase Test Coverage - Part 3

<b>Assignee</b>	Dwain Crackel	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1769 - Sprint Completed: 51**

Dao Code Coverage

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1767 - Sprint Completed: 51**

Fix Sonar Major Issues/Add Code Coverage

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1775 - Sprint Completed: 51**

Make the acceptance tests run faster

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	3
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1782 - Sprint Completed: 51**

Increase Test Coverage - HomeVm

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1785 - Sprint Completed: 51**

Increase Test Coverage - HealthCheck\*

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1788 - Sprint Completed: 51**

Upgrade gradle, build tools and realm to latest versions

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1766 - Sprint Completed: 51**

Increase Test Coverage - Part 4

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	10/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1757 - Sprint Completed: 52**

Increase watchdog and usb timeout in FW

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	20/3/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1783 - Sprint Completed: 52**

Implement web page to view recruitment data

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	20/3/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1781 - Sprint Completed: 53**

Update PMC Restart Delay from 2 to 5 seconds

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	5/4/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1786 - Sprint Completed: 53**

Implement Security Fixes for Pinning, Content Url

<b>Assignee</b>	Brian Lichtle	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	9/4/2017	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1801 - Sprint Completed: 53**

Create Production Build Job

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/4/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1803 - Sprint Completed: 53**

Alfred MDM Cleanup

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	28/3/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1806 - Sprint Completed: 53**

Make Failures in Diagnostic Script Tool More Descript

<b>Assignee</b>	Rob Wheaton	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	9/4/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1813 - Sprint Completed: 53**

Calibration firmware commands

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1814 - Sprint Completed: 53**

Calibration application

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	5
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1812 - Sprint Completed: 53**

Check lid state command

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Dwain Crackel
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1810 - Sprint Completed: 53**

Alfred MDM Setup Friends and Family

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	5/4/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1804 - Sprint Completed: 53**

Add Shortcut to Unpair device on Glucometer Readings Screen

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	9/4/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1824 - Sprint Completed: 53**

Device Registry Website

<b>Assignee</b>	Jacob Haning	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1821 - Sprint Completed: 53**

Update Services to new Retrofit and OkHttp

<b>Assignee</b>	Brian Lichle	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	9/4/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1819 - Sprint Completed: 53**

Create release build process for launcher app

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	Stephen Anderson
<b>Completion Date</b>	5/4/2017	<b>Story Points</b>	1
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1843 - Sprint Completed: 53**

Send diagnostic results from app to alfred-services

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1831 - Sprint Completed: 53**

Diagnostic clock failure

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1840 - Sprint Completed: 53**

Send diagnostic results from alfred-services to device-registry

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1647 - Sprint Completed: 54**

Enhance workflow when ingress is tripped on initial screen

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	20/4/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1817 - Sprint Completed: 54**

Display error message due to no internet connection or failure to pair with Rx

<b>Assignee</b>	Stephan Haller	<b>Developer Pair</b>	Rob Wheaton
<b>Completion Date</b>	20/4/2017	<b>Story Points</b>	3
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1822 - Sprint Completed: 54**

Cellular connectivity test could brick device on failure

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/4/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1833 - Sprint Completed: 54**

Get and save device swap field from Rx during initial pairing

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	17/4/2017	<b>Story Points</b>	2
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1848 - Sprint Completed: 54**

Tray Jittering Causing Immediate Subsequent Calls to Intermittently Fail

<b>Assignee</b>	Craig Courtney	<b>Developer Pair</b>	Brad Hollander
<b>Completion Date</b>	18/4/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1847 - Sprint Completed: 54**

Create screen shots of new software installation process for manufacturing

<b>Assignee</b>	Peter Hewitt	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/4/2017	<b>Story Points</b>	2
<b>Type</b>	Technical Debt	<b>Status</b>	Accepted

**ALF-1858 - Sprint Completed: 54**

Fix Pod Pal not forcing ADC recalibration on initialization

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	Craig Courtney
<b>Completion Date</b>	13/4/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1851 - Sprint Completed: 54**

Create a separate diagnostic script that is run before assembly completed

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Peter Hewitt
<b>Completion Date</b>	20/4/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1873 - Sprint Completed: 54**

Alarm LED flashes too quickly

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	18/4/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1881 - Sprint Completed: 54**

Incorrect scale change threshold

<b>Assignee</b>	Brad Hollander	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	21/4/2017	<b>Story Points</b>	
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1872 - Sprint Completed: 54**

Diagnostics Report - Add version # and Print Name Field

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	20/4/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1880 - Sprint Completed: 54**

Control volume on tablet

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/4/2017	<b>Story Points</b>	1
<b>Type</b>	Story	<b>Status</b>	Accepted

**ALF-1888 - Sprint Completed: 54**

Delete button with no values on PIN breaks the application

<b>Assignee</b>	Matt Haberman	<b>Developer Pair</b>	NONE
<b>Completion Date</b>	25/4/2017	<b>Story Points</b>	1
<b>Type</b>	Bug	<b>Status</b>	Accepted

**ALF-1882 - Sprint Completed: 54**

Send and save IMEI to database

<b>Assignee</b>	Stephen Anderson	<b>Developer Pair</b>	Jacob Haning
<b>Completion Date</b>	25/4/2017	<b>Story Points</b>	
<b>Type</b>	Story	<b>Status</b>	Accepted

